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The Sardar Sarovar Construction Advisory Committee (SSCAC) was constituted 
with a view to ensure efficient, economical and timely execution of the Unit-I (Dam & 
Appurtenant works) and Unit-III (Hydro Power works) of the Sardar Sarovar Project 
(SSP). The office of Sardar Sarovar Construction Advisory Committee has been 
issuing Annual Reports regularly since its inception in 1980. This Annual Report of 
SSCAC presents a glimpse of SSCAC, its constitution, its functions and various 
activities of SSCAC Secretariat, expenditure incurred and gist of decisions taken in 
the various meetings held during the year 2008-2009. 
 
The Unit-I component of the project involves main dam construction which started in 
April 1987 and was programmed to be completed by the end of January 1998 as per 
the Revised Implementation Schedule (RIS) approved by the SSCAC in February 
1990.  
 
Unfortunately, the construction work on spillway blocks of the dam remained held up 
for long, due to litigation in the Supreme Court of India. Though this hurdle was 
cleared in October 2000 with the final verdict of the Court in favour of project, yet the 
desired pace of progress could not be achieved owing to non-completion of required 
resettlement and rehabilitation (R&R) works of the project affected persons. The 
spillway portion could be raised upto elevation level (EL) 110.64 m by June 2004, 
thereby making it possible to derive partial irrigation and power benefits from the 
Project. 
 
Further permission to raise the height of dam in spillway portion from EL 110.64 m to       
EL 121.92 m as per approved design was accorded by Narmada Control Authority 
on 8th March 2006 after taking into account the recommendations of Resettlement & 
Rehabilitation Sub-Group and Environment Sub-Group and the assurances of all the 
party States. After getting clearance from NCA, the dam has been raised upto          
EL 121.92 m in December 2006. 
 
The Unit-III of the project involves construction works of the Canal Head Power 
House (CHPH) and the underground River Bed Power House (RBPH). All works of 
CHPH were completed in January 1998; however, power could only be generated 
after the dam had attained the height of EL 110.64 m. All the five units of CHPH 
have been commissioned successfully during August 2004 to December 2004. All 
the civil and electrical works of 1200 MW RBPH are complete and the 1st to 6th Units 
of RBPH have been commissioned in February 2005, April 2005, August 2005, 
October 2005, March 2006 and June 2006 respectively. Substantial power 
generation started and 2318 Million Units energy has been generated by both power 
houses during 2008-09. 
                                                                                                     
 
      
 

Date: December 2009                                         (N.K.Bhandari) 
                                                                                                              Secretary 
                                                        Sardar Sarovar Construction  

                                                                                               Advisory Committee 

FOREWORD 
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CEA   : Central Electricity Authority 

CHPH   : Canal Head Power House 

CMO   : Central Mechanical Organisation 

CWC   : Central Water Commission 

CWES   : Central Water Engineering Services 

EL   : Elevation Level 

EMC   :  Energy Management Centre 

GIS   : Gas Insulated Switchyard 

GOG   : Government of Gujarat 

GOM   : Government of Maharashtra 

GOMP   : Government of Madhya Pradesh 
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GUVNL   : Gujarat Urja Vikas Nigam Ltd. 

IBPT   : Irrigation Bye-Pass Tunnel 

LCM   : Lakh Cubic Metre 

MOWR   : Ministry of Water Resources 

NCA   : Narmada Control Authority 

NWDT   : Narmada Water Disputes Tribunal 

PSC   : Permanent Standing Committee 

R&R   : Resettlement & Rehabilitation  

RBPH   : River Bed Power House 

IBPT   : Irrigation Bye-Pass Tunnel 

RCNCA   : Review Committee of NCA 

RIS   : Revised Implementation Schedule 

SSCAC    : Sardar Sarovar Construction Advisory Committee 

SSNNL   : Sardar Sarovar Narmada Nigam Ltd. 

SSP   : Sardar Sarovar Project 

SSRRC   : Sardar Sarovar Reservoir Regulation Committee 

TCM   : Thousand Cubic Metre 

TRC   : Tail Race Channel 

TRM   : Thousand Running Metre 

TSN   : Thousand Square Metre 
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�����C!�1�����
�����C!�1�����
�����C!�1�����
�����C!�1����

���"�"I��&�0���21���-���������$���"�"I��&�0���21���-���������$���"�"I��&�0���21���-���������$���"�"I��&�0���21���-���������$ ����

0�-�"T@�0�-����0�-�"T@�0�-����0�-�"T@�0�-����0�-�"T@�0�-����
�����-,�7�	��4���������-,�7�	��4���������-,�7�	��4���������-,�7�	��4����

0� ����"�
��������������0� ����"�
��������������0� ����"�
��������������0� ����"�
��������������
0� �&+�����7�-�2��0� �&+�����7�-�2��0� �&+�����7�-�2��0� �&+�����7�-�2��

)�>'����&\��&���-���-���)�>'����&\��&���-���-���)�>'����&\��&���-���-���)�>'����&\��&���-���-���
������$������$������$������$� ���

1 2 3 
90 ��1- �������,��

100.0���1-�
(120.04���1-%�

�+	B)-6�2001� /��6��2002�

110.0���1-�
(127.10���1-% *�

�+	B)-6�2002� /��6��2003�

121.0���1-�
(136.00���1-% ** �

�+	B)-6�2003� /��6��2004�

138.68���1-� �+	B)-6�2004� /��6��2005�
 

* 110 ���1-����)/���)�(
'����7
#�3���������������+��
�� 12/13 ��#��2004 �&�4 3�70��
�)*�����
��!�������
��,������0� 	�-� 110.64 ��1-��������3�$����"��@��@��"!�����0� ��!%��/!&9$�����-� 128.16 ���%�

** 121  ��1-� ��� )/��� )�(
'� ���7
#�3� ���������� ��� �+��
�� 11 �3� 2004� �&�4 3�71��
� )*��� ��
� �!��� ����
��,������0� 	�-� 121.92 ��1-����/�"���� �

�

� ���$���� "�
� � ����	� ���&�
� ��� '���� ������ ��� ��-,� ���+�� ���
�,� ����'�-,� ���

7�� �;�������!����&����C���4�
������/��	�������+��� ��
�,�����'�-,���� 17 �3 ,�

2002 �&� 	
�2�� 64��
� )*��� ��
� )�(
'� ��� �������M(
#�3� �&�95 ��1-� ��� )X���� ���

0� ������+������0�*-��4������/ !�3 ,�2002 ����K�������-���-��!�����������+��

���
�,�����'�-,���� 14 �3 ,�2003 �&�0��&�/��0���� 66��
��0�����!��%�)*�����
�

� ������!���N!�(�&
��	
� 30� 	�� 46%��&�100 ��1-�72������-����M(#��7������$��

N!�(��	
���� 30 "�
�46 �&�0� ����4�
���� 
@����	 -��������!"�"�	��4��Q&@���4 "6�

N!�(��	
� 31�	�� 45����M�-� 3 ��1-�M(
#��4
��)��������0� ������+�������7;�������

/�� ,�2003������-���-��!�������$����9�R#��S6����+�����
�,���� �'�-,���� 12/13 
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��#�,� 2004� �&�0��&�/��0���  70��
� )*��� ��
� ���!��N!�(�� 	
�  30� 	�� 46� ��� �&�

110.64 ��1-�72������-����M(
#��7��������0� ������+�������8 	���)�+6�N!�(��

	
���(
�29,47,48,49�"�
� 50 /&�105 ��1-�72������-���-��-�$�6�7	����� 110.64 

��1-����M(
#��7��������/A-��$�������)�(
'��������4� �M(
#�3�110.64 ����4&�/�"��

� !� 164699 L���1-��
����1
���������� 17 ��#�,�2004��&�
 A�4&�-�30 /�� ,�2004 

��� ��-��4&� ����$��� ���+�� ���
�,� ����'�-,� ��� 8 ��#�,� 2006� �&�0��&�/�� 76��
�

0������!���)*�����
��K����+�
6�� /-���"�
��4�-��1H� -�J�&
���
�� ���$�����"�
�� ����	�

���&���-���#�-����
��"�
������-,���0�*-�� ���$����� "�
�� ����	�7�+!&
����0� �&+��

�R#���N!�(��	
� 30 	�� 46��&�121.92 ��1-����M(
#��7��������0� ������+��������

8��N!�(�&��&�121.92 ��1-����M(
#��7������������� 9 ��#�,�2006��&�
 A�4 0��"�
�

31 �+	B)-�2006 �&���-���-��!��������
�

)�(
'�������!���������
�5B����&�7�����"�
�0'�<��	�0 ���-����I�1��!��������
����

�����0����-���)����-4�����4*��2����!�������+��
���� 0� 	�-6�)�(
'����M(
#�3��&�

0���� )XG���� ��� 0� ���� 0)� ���+�� ���
�,� ����'�-,� F�-� � � ���$����� "�
� � ����	�

7�+!�0�*-������-,���7�+!�F�-��0����Y����!�/����"�
� � /-��6��4�-��1H�"�
��K��

��+�
�����
�����72��!������'�-,�	���-��
�����)�+�+� �/�"����
�

��#��2009 ���	B���+��� ���)�(
'��� ��1 - I)����	�����������&����!��� 2.2 ���+
�����
����4*��

���!������!������!������!��� 2.2 
��#����#����#����#��2009 ��������� ���� ���)�(
'��� ��1� ���)�(
'��� ��1� ���)�(
'��� ��1� ���)�(
'��� ��1���� I%�������&����������%�������&����������%�������&����������%�������&���������� 

�

�+�
�+�
�+�
�+�
���� ����������������� ��� 0� ������0� ������0� ������0� ������
����������������� ���

��#����#����#����#��2008 
��������������������������������������������� ���

������+��������+��������+��������+��
0��'����0��'����0��'����0��'����

+�*-��������+�*-��������+�*-��������+�*-������������

��#����#����#����#��2009 
������������	
#���	
#���	
#���	
#���

������������������������

��#���#���#���#�����
2009 
������������

����
������
������
������
��
������������������������

1 2 3 4 5 6 7 
5 +�3 4/�-�L��

��1- 6400 6359.01 0.00 6359.01 99.36 

�
����1
��
)�(
'��

 
5620 

 
5183.07 

 
0.00 

 
5183.07 

 
92.22 

�1��!
��)��	�� 1200 1393.52 0.00 1393.52 116.13 
7���&��

�
4/�-�L��

��1- 
6820 6576.59 0.00 6576.59 96.43 

�@H!�
��"�
�
���7�1
��

4/�-������
��1- 282 250.45 0.00 250.45 88.81 

�
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31 ��#��2009 0
�����)�(
'��������2��N!�(����-&
����7
#�3�������- ,����!��� 2.3�

���+
���������4*��

���!�����!�����!�����!�� �2.3 

����������������������������������������������������	-+�-�	-&�-���-�&/��	-+�-�	-&�-���-�&/��	-+�-�	-&�-���-�&/��	-+�-�	-&�-���-�&/��� ���–����31 ��#���#���#���#���2009�0
�����N!�(0
�����N!�(0
�����N!�(0
�����N!�(����-����-����-����-&&&&



�������-,�������-,�������-,�������-,� ���
 

 

N!�N!�N!�N!�((((��������	
	
	
	
���� ������-��-��-��-� ���
����1-���
%����1-���
%����1-���
%����1-���
%����

N!�(��N!�(��N!�(��N!�(��	
	
	
	
���� ���-���-���-���-� ���
����1-���
%����1-���
%����1-���
%����1-���
%����

N!�(��N!�(��N!�(��N!�(������	
	
	
	
 ���� ���-���-���-���-� ���
����1-���
%����1-���
%����1-���
%����1-���
%����

1 146.50 23 121.92 45 121.92 
2 146.50 24 121.92 46 121.92 
3 146.50 25 121.92 47 121.92 
4 146.50 26 121.92 48 121.92 
5 146.50 27 121.92 49 121.92 
6 146.50 28 121.92 50 121.92 
7 146.50 29 121.92 121.92 
8 146.50 30 121.92 

51(OF) 
51 (NOF) 146.50 

9 146.50 31 121.92 52 146.50 
10 146.50 32 121.92 53 146.50 
11 146.50 33 121.92 54 146.50 
12 125.00 34 121.92 55 146.50 
13 125.00 35 121.92 56 146.50 
14 134.00 36 121.92 57 146.50 
15 134.00 37 121.92 58 146.50 
16 134.00 38 121.92 59 146.50 
17 134.00 39 121.92 60 146.50 
18 134.00 40 121.92 61 146.50 
19 132.00 41 121.92 62 146.50 
20 132.00 42 121.92 63 146.50 

21(NOF) 
21(OF) 

130.00 
121.92 

43 
44 

121.92 64 146.50 

22 121.92  121.92   

�&1D���
1.�0� 79C!����N!�(��	��13�0� ����4�	��3�"!�� 121.0�����	��3�"!� 125�������������    

  ����4*���3�"!� 134 �������	 -����������-��+�������4*����
2. 0� 79C!����N!�(��	��12 ��
�3�"!�125.0����	��3�"!� 134.50��������	 -����������-����

��+�������4*���
3. 0� 79C!����N!�(��	��14 "�
�18 ��
�3�"!�134.0����	��3�"!� 134.50��������	 -�����

�������-��+�������4*���
4. 0� 79C!����N!�(��	��19 "�
�20 ��
�3�"!�132.0����	��3�"!� 134.50��������	 -�����

�������-��+�������4*���
5. 0� 79C!����N!�(��	��21 ��
�3�"!�130.0����	��3�"!� 134.50��������	 -����������-��

��+�������4*���
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2.5.1.1  � ���)�(
'�	���	
)
�'��� ���)�(
'�	���	
)
�'��� ���)�(
'�	���	
)
�'��� ���)�(
'�	���	
)
�'��02���02���02���02�����&������������&������������&������������&��������������
�

	
5��� -�5��#�� ��� 0� 	�-� � !� 432 7��-�&
� �&� � ��� )�>'� ��� N!�(�� 	
�

13,18,23,25,34,37,43,47,51,55 "�
�58 ��
�0�'��������-���4*���N!�(��	
���� 34���
�

7��-,���-���,����)�����<���$��4*�����-�&/�������'�� -��F�-��	��� 432�7��-,&
�

���5-�+� �-� !�� �3�4*6� �/	��
� 379�7��-,&
� �&�0�'������� �-� �+��� ����4*� "�
�

���!� 53�7��-,&
����0�'��������-���
����4*������������
���� ��,���������	�����-&
�

����1��6�7��-,&
������������-���89���+���-,&
�����/ 4�	�����!� 61�7��-,&
����

4�� ��)&'�� ����� /�� -4��4*�� � Q�7��-,&
� �&�)+!��� ��� / A-��4*� ��724�
� ��-
&'��

�-���4�� �	-+�-�	-&�-����+��������!��1�@����"������ ���)�����4*����
�

)�(
'� ����� ��� ��	� ���
������� ��� ��)&'�� �-���4�� � �� *� ���
���� ��-�������
� �$����� ���

����$�
��/	����I!4�!�	����1�
�&
�	�����
����0�
�@�G �"����������/��-4��4*
������@G���

�&!&��� ��$�� ��2+���� �1�
�� �-� �BC��1-� 0�'��-�� ��
��� �� 0�
�@&G� ��� ������� "�
�

��R!���,� �@��"�	��300%� ��� ����� # B)���� C!�)*�� ��,�!�� "�
� �@�/1!��/-� 	�� � ����

/����4*��)�(
'������������
�+	��������������@�/1!�" ;	�!�-&���I����0�'������������

/���
���� ���!��� ���N!�(�� 	
�� 43� �
�� ���� ��6� ��. �� )�(
'� ���N!�(�� 	
�� 55� ��
�+&� ��6�

0� 9C!����N!�(�� 	
��13 ��
�"����� �$��"�� ��� )�(
'� ���+�
���"�
� )�
���Q&-��� � ��9����

0
9��'�-&
�"�
�2 ����+���!���. ����4���
��-�0�'��������-������������ �4*���
�

2.5.1.2  �	
#�3�7������	 -
������������	
#�3�7������	 -
������������	
#�3�7������	 -
������������	
#�3�7������	 -
������������ ���
�

�	
#�3�7������ 	 -
�� ��� 0��������� ��� ��,��� 18 / !�3� 2000 �&�0��&�/�� ���+��

���
�,� ����'�-,� ��� 60��
� )*��� ��
� �!��� ���6� �/	�� ���+�� ���
�,� ����'�-,� � ��

� �-���,�	�������� 18 0���� 2001 �&�0��&�/�� 9��
�)*�����
��
/�-����+��������� 5.5 

��1-�<��	����+&��&!���-�	 -
���� ���/!�
�����+�
3�0 ��-�/ @G��"���4�@�G�	��4&���

4 "���$����!�)�	��/ @G��4*��/ @��
�7������	 -
��/&�����
�F�-��-� 88.39 ����7!1��

��-� �-� 4*6� ��� ���	-,� ������ 97.54 /!� ��-� �-� 283.12 L����:	��� (10,000 

L�I :	��) 0�*-�110.64 ����/!���-��-� 441.66 L����:	��� 15000 L�I �:	��%�4*��
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�	
#�3�7������ 	 -
�� ��
� 	���� I�1�&
� ���0�'������ "�
 �+��#��!��79$���� ��� �����

Q&@G�-� �-�)��-�)� 	��� ����� ��-��4&�# ���4*
��5 +�36��9$-�0��-,� ��� ��
�����1
�6�

�1�!�!���-����0�'�����6��1�!�!���-����0�	���	���
�� ��1
���$��	����I�1��

7W#�!������0��+��������-��4&�# ���4*
����	
#�3�7������	 -
�����	��������������#��

2009 ���������������!��� 2.4 ��
�+���3�4*��

���!�����!�����!�����!�� �2.4 
�	
#�3�7������	 -
�������#��	
#�3�7������	 -
�������#��	
#�3�7������	 -
�������#��	
#�3�7������	 -
�������#� �2009 ��������������������������������������������������������������������������������

 

 

�+�+�+�+���� 8��38��38��38��3����
����

��������!������!������!������!��
����������������� ���

��#����#����#����#��2007 
���� !����� !����� !����� !�
������������������������

�-�&�1���0��'��-�&�1���0��'��-�&�1���0��'��-�&�1���0��'�
��
�����3���
�����3���
�����3���
�����3�

������������������������

��#����#����#����#��2008 
���� !����� !����� !����� !�
������������������������

5 !��5 +�3� 7.38 7.346 0.00 7.346 

	 -
��"�
���������
5 +�3�

0.35 0.318 0.00 0.318 

��
����1
��

�
!�5�L��

��1-�
1.60 1.608 0.00 1.608 

+-��/��0�'�1��� � ���1H��1�� 2220 2140 333 2473 

�

�	#�3�7������������#�!��"�
����
�,�����!"����+����� 
�,�����'�-,����� �-���,�

	�������� 18�0���� 2001���
�	
�2��4 3�0����9��
�)*�����
���,����!������/!�
��

/!� ��-� �&�2������ 0������ ��-� �"��@��@��"!�%�3�"!� 110.64� ���� ��� ��#�� �4�
�

5�!�������/�"������

/!�
��	��/!�2������0��������-������#���	#�3�7������ 	���4�
�����!��/��	��
�

8	������
�,�"�
�	 ���R#���-�������!"����+�����
�,�� ���'�-,�"�����������*��-�

�-�������

�+� 	�-� ���+�� ���
�,� ����'�-,� �	
#�3� 7������ ��� ���
 �,� "�
� ��#�!�� ��� �!"�

0	
-#��� 7���� ��� ��*-� �-� 	-+�-� 	-&�-� /!�
�� ������ 	�� ��� �"	�"	�0�-��

0�-�	�%���������������������������4��&�����������!" �+&�/!��-�	�
	-�!��������

�������4 0��4*��"��/!�
�����������������4���
�"�
�+ �	-����!�)���
���������-�&/���

����'��-��F�-��0�����-���-���)����4*�����
�

�

�

�
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2.5.2  ��. ����4���. ����4���. ����4���. ����4����&�����&�����&�����&�������1�����1�����1�����1���� III%�%�%�%�������������������������������������� ���
����

���� 	-+�-� 	-&�-� ��-�&/��� ��
� � !�0�'�1����� ������ 1450� ������1� ���+&� ��. �� ��4�

0$���� ������� �+�� �!� ��. �� ��4� � 1200 ������1%� �$�� �4-� 
����� ��. �� ��4� �250 

������1�%�4*��
�

� �����2008-2009��0��*!�2008�	����#��2009%����+�*-���+&�&
���. ����4&
�	��� !���. ��

79��+��2318 ���!�������1�$���
�

� �4-�
�������. ����4��$����������+���!���. ����4�+& �&
���. ����4&����	
#�!��"�
�

-5�-5���� /-���M/�������	�������!��1�@�F�-�������/� ���4*��
�

2.5.2.1  �4-�
�������. ����4��	��"#����"#�%�4-�
�������. ����4��	��"#����"#�%�4-�
�������. ����4��	��"#����"#�%�4-�
�������. ����4��	��"#����"#�%����
�

�4-�
�������. ����4�"��	�4����. ����4�4*�/&�	�@!�)� (
'������$��	
��4���!�)����

+�
���Q&-� �-� ��$�� 4*� �/	��� 0�'������� ������ 250 ������1� � 5 ����1� ��9���� 50 

������1� ��� ��!��� 1-)�8�%� 4*�� �4-� 
����� ��. �� ��4� �� � �	��!� "�
� ��. �� �����

/��-�� 1998������,��4&�# ���4*6�!�����)�(
'����M(
#�3�110.64 �����4 (
#����-�4����. ��

79��+��	
���4&�	�����4-�
�������. ����4����	�����
# �����1��5x50 ������1%�0����

2004�	���+	B)-�2004����+�*-���	I!�����������
���-��+��������
 

2.5.2.2  �+���!���. ����4��0�-�)�����"#�%�+���!���. ����4��0�-�)�����"#�%�+���!���. ����4��0�-�)�����"#�%�+���!���. ����4��0�-�)�����"#�%����
�+���!���. ����4��+�����+�
3�0��-�)�(
'�	�� 165 ��1-�0� ����4���
���$��"���������

��. �� ��4� 4*�� ������� �+�� �!� ��. �� ��4� ��
� 6 ����16� ��9����200 ������1� �����Y����

����-� ��� I��
�		� 1-)�8�� 4*�� ������� �+�� �!� ��. �� ��4 � ��� 	

&�'�� �����2����

�������� �0�-�0�3�"	�/��� 2002%� ��� 0� 	�-� �/	��� �������� 	�	����	�	�� ����������

29 / !�3� 2003� �&� 0��&�/�� 0���� 69��
� )*��� ��
� +��� 8	��� 0� 	�-� ����2��

������'�&
� ��� � ��� ���$��(� ��#�� �+��� ���� ���!��� 2.5 ��� 0� 	�-� ���R#�� ������������������

�3��

����
����
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���!�����!�����!�����!�� �2.5 
 

�+���!���. ����4����� ������$��(
���0�-�0�3�"	��/���+���!���. ����4����� ������$��(
���0�-�0�3�"	��/���+���!���. ����4����� ������$��(
���0�-�0�3�"	��/���+���!���. ����4����� ������$��(
���0�-�0�3�"	��/�� -2002) 
����
�

a�a�a�a�����
	
���	
���	
���	
���� ���

���������������'�&
����������'�&
����������'�&
����������'�&
�������� ��� !�������C�����!�������C�����!�������C�����!�������C�����
���$���$���$���$����

1 ��. ����4�� I������	��!����\� 30.06.2005 
2 1�!�-�	�#��!���������,�� 31.05.2004 
3 ����1�(������XG��"�
�79$����� 31.12.2004 
4 "����-,���!���
�@H�`1�1��)�+-��/������$��

)�4-��	 -
����
�1H�	�-������0�������"�
�79$����
31.12.2004 

5 ��������+���!���. ����4��������1&
����
 A0���  
 ����1�� I� 30.09.2004 

 ����1�� II� 31.01.2005 

 ����1�� III� 31.05.2005 

 ����1�� IV� 30.09.2005 

 ����1�–V� 31.01.2006 

 ����1�� VI� 31.05.2006 
�Q��:0�2�������1% 

�

�

��������+���!���. ����4����	���QD�����1&�����	��!�" �
���. ���������,��4&�# ���

4*�� �+�� �!� ��. �� ��4� ��� 	��� QD� ����1&


� ��� ���
�
� �� ���
D� 01.02.2005, 

30.04.2005,  30.08.2005,  28.10.2005, 07.03.2006 "�
�20.06.2006��&�4&�# ���

4*�� �+�� �!� ��. �� ��4� ��� �	��!� ���&�� ��� ��#�� 2009� 0
�� ��� ��� ������ ���

��� ��$������!���	
���  2.5���
�+���3�4*��
�

���!������!������!������!��� 2.5 
�

������ 2009 �����	�
���
���������������
���	��	�����	����
����
�

 

	���
������

�������������

��  	��������

	����

8��38��38��38��3���� 	�����������
���������

�� ��

������ 2008 
�	�	���

�	���
���	��� �

�	���
���	����
	����������

1 !����!���"� 1715.00 1703.36 99.32 
2 
���
��!���"� 732.06 688.07 93.99 
 	�#	��$�
� 335.19 311.88 93.05 

4 ��%$	���$�
�

�
�

�&�'�(����$'� �
��

207.73 184.86 88.99 
5 '�	�)��*$�
� �&�'��������$'� � 168.18 142.01 84.44 

�
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�+���!���. ����4���
�-&
���-,6��!`1��$��0�E�
����
� , !�7@&I&�, ����� ��!��

"�
�-&
�+����^�������������-��4&�# ���4*
�"�
�#�!���-��+�������4*����+���!���. ��

��4���
��BC��1--�8J@����
�,���,�!�����<���$�������� ���������-�4*��
�

2.6   ��-�&/���<���"�
�)�����0

�!�����-�&/���<���"�
�)�����0

�!�����-�&/���<���"�
�)�����0

�!�����-�&/���<���"�
�)�����0

�!���� ���
	-+�-� 	-&�-� ��-�&/��� ��� 0� ������ !���� �&/��� 0��&�� � �� ��� 	
���� D� 2 

(194)/88-I&CAD �+��
��D�05.10.1988 ��� �4�� ����� 1986-1987 ��� ��?�� ��-� �-�

6406.04� �-&@G� A���� ������� ����� ���� $��� 8	� ���;�!�� ��� ����1 -I� �)�(
'� "�
�

0�� ���
��������%����!����)����������-��
� 316.7149 �-&@G�A����	�4��1019.45 

�-&@G� A��� �$�� ����1� III �/!� ��. �� ����%� ��� !���� 979.95� �-&@G� A���� $������������

	-+�-�	-&�-������,�	!�4��-�	�������� 8��+	B)-�2004��&�0��&�/�� 71��
�)*���

��
�2000-2001 ��?�� ��-� �-� ����1 -I� ��� 	

&�'��0� ������ !���� 3003.57 �-&@G�

A���� �)������� �� �D�$����� "�
� � ����	%� ��� 3033.21� �-&@G�A����Q&@G���4 "%� � �$��

����1-III  ���	

&�'��0� ������!���� 2782.07 �-&@G�A�����������������+��������

� /-���	-��-�F�-����-�&/���<������A����
���#�� 2009 ���� !� 29567.28 �-&@G�

A���� ) �� ����� ���� 4*� �/	��
� �K�� ��+�
:�4�-��1H:-�/� $��� -�J�� 	-��-� ��� ����

0�
�@�� 	�B��!�� �-���4 "6�0�����+��5#��� ��� 
���!�4*
� �/	�� 	�]�+�-� -�J�&
�F�-��

� ��1��-���
����4*���

��#��2009 0
�� ��� � /-��� 	-��-� F�-�� ��-�&/��� 5#��� ���A�� ��
� �� � �3� 	
#���

�+��-�) ��
����B��� 	�-�4*�D�
�

����������������
	
�	
�	
�	
�����

����1:�������1:�������1:�������1:������� ��4��-�5#�����-,����4��-�5#�����-,����4��-�5#�����-,����4��-�5#�����-,��
���0� 	�-���#�����0� 	�-���#�����0� 	�-���#�����0� 	�-���#�� 2008����

0
��������������0
��������������0
��������������0
��������������
5#��5#��5#��5#������

��4��-�5#�����-,����4��-�5#�����-,����4��-�5#�����-,����4��-�5#�����-,��
���0� 	�-���#�����0� 	�-���#�����0� 	�-���#�����0� 	�-���#��

2009�0
�����������0
�����������0
�����������0
����������
����5#������5#������5#������5#������

1 ����1� I��)�(
'�"�
�0�� ��
��������%� 4436.37 4492.34 

2 ����1� II��� ����4-%� 4950.58 5181.60 
3 ����1� III��/!���. ������%� 2158.50 2090.28 
4 ����1� IV��
���"�
�"�
���4��-��"
%� 6617.10 7140.28 
5 ����1�V��	����4��5#�%� 8185.72 11035.81 
6 ����1�VI���)���0

�5#�%� -436.10 -573.51 
 � !�5#����� !�5#����� !�5#����� !�5#���� ���� 25912.17 29567.28 

�



�������������	
�����
��������
��������������������� ��������������������������������������� �2008-2009 
Sardar Sarovar Construction Advisory Committee                                       Annual Report 2008-2009 

 

 
33 

��	-&�-������,�	!�4��-�	�������-�&/�������!"�	�]�+� -�-�J�&
����+���-��
��&����

�-�������!���4��
�����9���-���4*����$�����K���+�
�" �
��4�-��1H�	-��-�F�-��8	�

��9���� ����� ��
�� -��0

� !������� � ����� �4�
��-���� ��)/4� 	�� � /-��� 	-��-����


����0

� !����+��� -��
� 182.83� �-&@G�A���� 	�� )XG� �-�354.75� �-&@G�A����4&��

������  

	�]�+�-�-�J�&
�F�-��� /-���	-��-��&�+��/�����!��0�� ���+��0

�!����"�
�)�����

!�������	������$������!��� 2.7 ��
�+���3�4*��

���!������!������!������!��� 2.7  

��#����#����#����#��2009 ���0�����+��) ��0

�!�����-�
����)�����-��
������$� ����0�����+��) ��0

�!�����-�
����)�����-��
������$� ����0�����+��) ��0

�!�����-�
����)�����-��
������$� ����0�����+��) ��0

�!�����-�
����)�����-��
������$� �����
�-��
��-&@G�A������
%�

���-,���-,���-,���-,� ��� �K���+�
�K���+�
�K���+�
�K���+�
���� �4�-��1H��4�-��1H��4�-��1H��4�-��1H����� -�/�$��-�/�$��-�/�$��-�/�$��� ��� � !�� !�� !�� !�� ���
0�����+��0

�!���� 2258.16 1069.65 603.67 3931.18 

� ���������3�0

�!���� 2086.09 843.39 646.95 5376.44 

)�����0�����+��0

�!��� � 172.07 226.26 -43.58 354.75 

�1C�,��D�1.���%�J��+��� �����+
�����4*��
� �� 2. 7�-&;��0�
�@G��	�	����	�	��	�����C��/����-���-�0�K� ��-��4*��

 
 

2.7 �������
�������� #+��
 

2.7.1  	-+�-�	-&�-���-�&/���������&��	�	-+�-�	-&�-���-�&/���������&��	�	-+�-�	-&�-���-�&/���������&��	�	-+�-�	-&�-���-�&/���������&��	��	
)
�'�����	
)
�'�����	
)
�'�����	
)
�'�����+�����
�,�����'�-,6��+�����
�,�����'�-,6��+�����
�,�����'�-,6��+�����
�,�����'�-,6�� ��$�����"�
��� ��$�����"�
��� ��$�����"�
��� ��$�����"�
��� ���
����� ����	�7�+!6�)�>'�	 -�������!�89���+�����)*���
�� ����	�7�+!6�)�>'�	 -�������!�89���+�����)*���
�� ����	�7�+!6�)�>'�	 -�������!�89���+�����)*���
�� ����	�7�+!6�)�>'�	 -�������!�89���+�����)*���
�� ���
�

	�#��	�	����	�	�6�	-+�-�	-&�-���-�&/���������&�
�	� �	
)
�'������2��)*��&
����

	+��:0��
����,�4*
������� 2008-09���
�0��&�/��8��	����0&
����)*��&
��$��7	��
�

	-+�-� 	-&�-� �����,� 	!�4��-� 	����� ��� 0�'���-�&
� F�-� � ���� �!��� /���� ���

���-,�0� !E��� III ��
��+�������4*���

2.7.2  	-+�-�	-&�-���-�&/���	-+�-�	-&�-���-�&/���	-+�-�	-&�-���-�&/���	-+�-�	-&�-���-�&/����$!��-����
�1�$!��-����
�1�$!��-����
�1�$!��-����
�1� ���0���$�&
���0���$�&
���0���$�&
���0���$�&
����+�*-���+�*-���+�*-���+�*-����������
�

� �����2008-09����+�*-���	-+�-�	-&�-���-�&/����$!��-��3����
�1�0� ��$�&
����

+�*-����������8��+�*-&
�������-,�0� !E�� -IV���
��+�������4*����
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0K���0K���0K���0K�������  3 

	�#��!�������!�	�#��!�������!�	�#��!�������!�	�#��!�������!� �

3.1 ��������	
������������	
������������	
������������	
�����
 �
�
�
� ���
����
�

b��7��
���-��,��
�/��-6���2+����/!�	
	�'���
��!���� �	�#��4&�����������8	�������

	-+�-�	-&�-������,�	!�4��-�	���������0K����-4�
���� �@&G+-����$��	�	����	�	��

� ���!����
�� ���0���
������	�����"�
���2+����/!�0� ��
����������O�P�	�������

"����,����!��	�#��4*
������� 2008-2009����+�*-���b������!�/&���	
4����	�#�����

�����������-�	
��!����+��
��D� 31 ��#��2009��&�	�	����	�	��	�#��!�����	
����

#�1����-�
�1�V���
��+�������4*��

3.2 �
�����
�����
�����
������	
��������	
��������	
��������	
��������������������������������������
�

	�	����	�	��	�#��!�������$���0�$����4&��������-,�8	 ���0����	
��������&3�

����'����4�
�-5������4*������O�P����	����+���2+���� /!�0���
����������O�P%�	����

�*@-����0�'���-�&
�	���-��/����4*�6�)����	����+6�"� �#�*��+�-�����+��&�Q&@G�-6�

-�J�:��2+�� 	-��-� ��� �����&
� ���7	���7����&
� ��
� ��� �-�� !&�&
�F�-�� � /-��6� �K��

��+�
6� �4�-��1H� "�
� -�/�$��� 	�]�+�-� -�J�&
� ��� 0�'���-�&
� �&� �-����� +���� 4 "�

������� �;�����0�'�-��-��-��/����4*
�����+�����
�,� ����'�-,�������	-+�-�	-&�-�

�����,� 	!�4��-� 	����� �&� "�� 0�
 �!���� ��� 	���"�
� c,� ��� 0�K��-� �-�7�!N'�

�-����4*��)����)#�����&�
��&�)�4-��b&�:0�������<��� 	����-��������/����4*
���

3.3 	�������	�������	�������	�������� �������	��	�����	��	�����	��	�����	��	�� ���
�

	�#�6� 	�	����	�	�� ��� �����!�� ��� ��)2'�� �-��� ��� �!"� ��B)-� 1984� ��
� /!�

	
	�'���
��!��F�-��� !� 38��+&
����	�/���������������+����������$�����+S�R#�� �

� !��+&
����	
���(
��&�	����-5���4 "6�"��7��	�#��"� 
�"��0�
 �!�������@�OLP�

��� �+&
� ��� 	�/�� ��� �������6� 	4���� 	�#�� "�
� 	4����0� ��
��� ��� "��"�� �+�

	��C����-������)+!���+�������$���)�+���
�#�-��+&
�� "	�"�"	��!�5���-6������!��

0'����6�7W#�b�,�� �!����"�
� ��B��b�,�� �!���� ��9����" �� �+%���� 	���,���-��

	-��-�F�-��!��������3� 10�����
���*'������1�*�������4������������$��� !��+&
 �
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CHAPTER 1 
 

INTRODUCTION 

1.1 BACKGROUND 

 

The Narmada Water Disputes Tribunal (NWDT) was constituted in October 1969 

by the Government of India, Ministry of Irrigation and Power, to adjudicate upon 

the water dispute in the inter State river Narmada and the river valley thereof.  

The final order and decision of the said Tribunal was published in the Official 

Gazette of India in December, 1979, in which the tribunal has ordered setting up 

of the “Sardar Sarovar Construction Advisory Committee” to perform the 

supervisory function over the construction of the Sardar Sarovar Project.  The 

Tribunal considered that the said Construction Advisory Committee is desirable 

and necessary for ensuring efficient, economical and timely execution of Unit-I 

(Dam & Appurtenant works) and Unit-III (Power Complex) of the project. 

Accordingly the Sardar Sarovar Construction Advisory Committee (SSCAC) was 

constituted by the Government of India in September 1980 and the first meeting 

of SSCAC was held on 5th December 1980 at Vadodara. 
 

1.2 CONSTITUTION 
 

The constitution of the SSCAC originally ordered by the Ministry of Irrigation 

(Govt. of India) vide its Resolution No. 22/7/80-P-I dated 4th September 1980, 

was as per the NWDT Award, with the Secretary to Government of India, in 

charge of Ministry of Irrigation as its Chairman.  Subsequently three 

amendments have been made in the constitution, two in April 1986 and one in 

August 1987.  Copy of the original order of Government of India constituting the 

SSCAC is given as Annex- I(A)  and the copies of subsequent amendments are 

presented as Annex- I(C) , I(D)  & I(E)  respectively. 
 

The present composition of the SSCAC is as under: 
 

i) The Secretary to the Government of India, in charge of the 

Water Resources 

 

-Chairman 

ii) The Secretary to the Government of India, Department of 

Power, Ministry of Energy*. 

 

-Member 
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iii) Chairman, Central Water Commission (CWC) or a Member of 

the CWC representing him in case the Chairman is unable to 

attend a meeting. 

 

 

-Member 

iv) Chairman, Central Electricity Authority (CEA) or a Member of 

the CEA representing him in case the Chairman is unable to 

attend a meeting. 

 

 

-Member 

v) Executive Member, Narmada Control Authority (NCA) or its 

Independent Member representing Chairman in case the 

Executive Member is unable to attend a meeting. 

 

 

-Member 

vi) Financial Adviser in the Ministry of Water Resources. -Member 

vii) Secretaries in charge of Finance Department of Government 

of Madhya Pradesh, Gujarat, Maharashtra and Rajasthan or 

their nominees. 

 

 

-Members 

viii) Secretaries in-charge of Irrigation Department of 

Governments of Gujarat and Rajasthan or their nominees. 

 

-Members 

ix) Secretaries in-charge of Power Department of Governments 

of Madhya Pradesh, Gujarat and Maharashtra or their 

nominees. 

 

 

-Members 

x) Secretaries in charge of Revenue Department or any other 

Department concerned with land acquisition of Madhya 

Pradesh, Maharashtra & Gujarat or their nominees. 

 

 

-Members 

xi) General Manager or Chief Engineers of Gujarat in charge of 

the project and Chief Engineers of Madhya Pradesh, 

Maharashtra and Rajasthan concerned with the project or 

their nominees. 

 

 

 

-Members 

xii) Chairman, State Electricity Board of Madhya Pradesh, 

Maharashtra and Gujarat or their nominees. 
 

 

-Members 

xiii) Financial Adviser, Sardar Sarovar Project. 
 

-Member 

xiv) Secretary (to be appointed by the Government of India) 
 

-Secretary  

Note: * Department of Power, Ministry of Energy is now renamed as Ministry of Power. 
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1.3      FUNCTIONS 

As decided by the NWDT in its Award of December 1979, and as resolved by 

the Government of India in its order of 4th September 1980, the SSCAC shall: 
 

i) Scrutinise the project estimates prepared for Unit-I and Unit-III works, 

advise necessary modifications and recommend the estimates for the 

administrative approval of the concerned Government. 
 

ii) Examine and make recommendations on all proposals pertaining to 

technical features and designs as may be referred to it by any of the party 

States and where necessary consult experts for the purpose. 
 

iii) Examine and make recommendations on the programme of construction 

of different parts of the project in a coordinated manner, keeping in view 

the funds available, the economics of the project and the desirability of 

obtaining quick results. 
 

iv) Examine the requirement of funds for the construction of works and other 

purposes according to the approved programme and make the necessary 

recommendation. 
 

v) Examine and recommend, from time to time, the delegation of such 

powers, both technical and financial, as it may deem necessary for the 

efficient execution of the works on the project, to the officers engaged in 

the execution of the project. 
 

vi) Examine and, where necessary, recommend specifications for various 

classes of work. 
 

vii) Examine and make recommendations on all sub-estimates and contracts, 

the cost of which exceeds the powers of sanction of the General 

Manager/Chief Engineers. 
 

viii) Review progress reports, both for works and expenditure from the General 

Manager/Chief Engineers and recommend, where necessary, steps to be 

taken to expedite the work. 
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1.4     HEAD- QUARTERS & SECRETARIAT 
 

In the Govt. of India resolution constituting the SSCAC, its headquarter was 

indicated as Gandhinagar.  However, the SSCAC during its first meeting held 

in December 1980 had fixed Vadodara as its headquarter on the suggestion 

of Govt. of Maharashtra and in view of the fact that the dam site was near 

Vadodara and that the Govt. of Gujarat was in a position to provide office and 

residential accommodation to SSCAC Secretariat at Vadodara. The resolution 

regarding change of head-quarters of the SSCAC from Gandhinagar to 

Vadodara was issued in December 1980 and is given at Annex- I  (B). 
 

The SSCAC has a full time Secretary of the rank of Chief Engineer appointed 

by the Government of India.  The post of Secretary has been encadered in 

the Central Water Engineering (Group-A) Service of the Ministry of Water 

Resources since August 1986. The Secretary is assisted by a Deputy 

Secretary and three Assistant Secretaries who are also from the Central 

Water Engineering (Group-A) Service.  The supporting staff is taken on 

deputation from the party States and other Central/State government offices. 
 

1.5   CONDUCT OF BUSINESS AND PROCEDURE RULES 

According to the directions of the Tribunal, “the Construction Advisory 

Committee will frame rules regarding procedures and delegation of powers for 

the purpose of carrying its business”. 

Accordingly, the Committee, in its 3rd meeting has approved the rules for the 

conduct of its business and procedure, which were subsequently amended 

during its 11th, 14th and 67th meetings. The Conduct of Business and 

Procedure Rules are enclosed as Annex – II . 
 

1.6     PERMANENT STANDING COMMITTEE (PSC) 
 

1.6.1    Constitution of PSC 

In order to streamline arrangements for scrutiny and sanctions to be accorded 

by SSCAC for various matters, concerning Unit–I and Unit–III of the Sardar 

Sarovar Project, SSCAC during its 9th meeting held on 9th June 1983 decided 

to create a Permanent Standing Committee (PSC). 
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The proposal of Terms of Reference for constituting the PSC, headed by the 

Chairman, Narmada Control Authority and with Member (P&P) of CWC, 

Financial Advisor to Sardar Sarovar Project and the Secretary of SSCAC as 

members, was finalized in the first meeting of PSC held on 9th August 1983 

and the proposal was accepted by the SSCAC in its 10th meeting held on 25th 

August 1983.  In the 26th meeting of SSCAC held on 22nd September 1986, 

the PSC was reconstituted by including representatives from each of the four 

party States and the Financial Adviser of Ministry of Water Resources. The 

constitution of PSC was further amended in the 28th meeting of SSCAC held 

on 29th June 1987 to provide the Executive Member of NCA as Chairman of 

PSC instead of Chairman, NCA as provided earlier.  In the 64th meeting of 

SSCAC held on 24th August 1998, the Chief Engineer (CMO) of CWC was 

nominated as member of PSC in place of Member (P&P) of CWC. 
 

The present composition of the PSC is as under: 
 

1.  The Executive Member, Narmada Control Authority -Chairman 

2.  The Member (HE), Central Electricity Authority, 

Government of India 

 

    -Member 

3.  The Chief Engineer (CMO), Central Water Commission, 

Government of India 

 

-Member 

4.  The Financial Advisor, Ministry of Water Resources, 

Government of India 

 

-Member 

5.  The Secretary (Narmada), Narmada, Water Resources,  

Water Supply & Kalpsar Department, Govt. of Gujarat 

 

-Member 

6.  The Director (Finance & Administration), Sardar Sarovar 

Narmada Nigam Limited, Government of Gujarat 

 

-Member 

7.  The Member (Engg.), Narmada Valley Development 

Authority, Government of Madhya Pradesh 

 

-Member 

8.  The Chief Engineer and Joint Secretary, Irrigation 

Department, Government of Maharashtra 

 

-Member 

9.  The Additional Chief Engineer, Irrigation Zone, 

Government of Rajasthan 

 

-Member 

10.  The Secretary, SSCAC, Government of India  -Member 
Secretary 
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1.6.2   Functions of PSC 
 

As per the proposal approved by SSCAC in its 10th meeting, the functions of 

Permanent Standing Committee are as under: 

i) Scrutiny of all project estimates and getting them modified as 

considered necessary. 
 

ii) Examination and acceptance on behalf of the SSCAC of estimates 

beyond the Powers of the General Manager/Chief Engineer upto Rs. 20 

crore in each case for recommendation to the concerned Governments 

for administrative approval, and examination and recommendation of 

estimates costing more than Rs. 20 crores each to the main Committee 

for acceptance. 
 

iii) Scrutiny of technical features and designs of the project works referred 

to the SSCAC and sending its recommendations to the referring 

authority.  In case where the recommendations made by the Standing 

Committee would cause more than 10% deviation in cost beyond what 

was earlier approved by the SSCAC, the Standing Committee for 

approval to the SSCAC shall refer the matter to SSCAC. 
 

iv) Identification of problems to be referred to the Panel of Consultants 

and/or expert institutions and recommending them to the SSCAC for 

further necessary action; processing of the Consultants’ suggestions 

and reporting to the SSCAC the Standing Committee’s 

recommendations. 
 

v) Review of Construction Programme of Unit- I & III  and review of the 

monthly progress on all works of the project and making 

recommendations to the Construction Authority for such modifications / 

adjustments in the construction programme as may be required. 
 

vi) Recommendations of appropriation of funds to and between Unit- I & III 

and between one work and another within a unit depending on the 

review of progress of works, within the overall Annual Outlay approved 

by the SSCAC. 
 

vii) Examination and recommendations to the concerned Governments on 

the tenders for the project works beyond the powers of project officers 

for works upto Rs. 20 crores each. 
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viii) Examination and recommendations on specifications for project works. 
 

 

 

ix) Examination and recommendations to the SSCAC on tenders for 

project works costing more than Rs. 20 crores each. 
 

x) Recommendations on creation of posts required under the 

administrative control of the Secretary of the Sardar Sarovar 

Construction Advisory Committee and sanction to the relevant 

recruitment rules. 
 

xi) Such other functions as may be delegated to it by the SSCAC from time 

to time. 

 

As per SSCAC’s decision in its 29th meeting held on 29th September 1987, 

the PSC also functions as “Claims Committee” to consider the claims of the 

contractors beyond the delegated powers of project authority. As per the 

decision of 68th meeting of SSCAC held on 27th June 2002, the consolidated 

functions of PSC as Claims Committee are as follows: 
 

The PSC shall function as Claims Committee and approve the contractor’s 

claims: -  
 

a) for all claims arising out of unforeseen circumstances, pertaining to all 

contracts approved by the SSCAC; 
 

b) for all claims arising out of change in quantities of tender items, or due to 

extra items, where each claim exceeds Rs.5 crores, pertaining to all 

contracts approved by the SSCAC; 
 

c) for all claims arising out of change in quantities of tender items, or due to 

extra items, if total value of the claims settled exceeds 25% of the 

contract value of the particular work, pertaining to all contracts approved 

by the SSCAC; 
 

d) for all claims arising out of change in quantities of tender items, or due to 

extra items, or for unforeseen reasons, if total claim exceeds 10% of the 

contract value of the particular work, pertaining to all contracts finalized 

by project authorities under power delegated to them. 
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1.7 REVIEW COMMITTEE 

The Review Committee of NCA constituted as per the NWDT Award also 

functions as the Review Committee for the SSCAC in case of disagreement 

on any decision taken by the SSCAC.  The Review Committee may suo-moto 

or on the application of any party State, reviews any decision of the SSCAC.  

The decision of the Review Committee on such matters shall be final and 

binding on the concerned States.  The Review Committee is chaired by the 

Union Minister for Water Resources; and the Chief Ministers of Gujarat, 

Madhya Pradesh, Maharashtra and Rajasthan, along with Union Minister of 

Environment and Forest, are its members. The Secretary of the Union 

Ministry of Water Resources is the convener of the Review Committee 

without any voting rights. 
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CHAPTER 2 

TECHNICAL ACTIVITIES 
 

 2.1 MEETINGS OF THE SSCAC 
 

The SSCAC is entrusted with the responsibility to ensure efficient, economical 

and expeditious execution of the Unit-I & Unit-III works of the Sardar Sarovar 

Project. The Committee deliberates on the various points concerned with the 

programme/progress of construction, estimates, claims, share cost payments 

etc. related to Unit-I & Unit-III works of Sardar Sarovar Project. 
 

No meeting of SSCAC was held during the reporting year. 
 

2.2 MEETINGS OF THE PSC OF SSCAC 

Two meetings of the Permanent Standing Committee (PSC) of SSCAC were 

held during the year. The 95th meeting was held on 16th May 2008 at New 

Delhi and 96th meeting was held on 21st January 2009 at New Delhi. The 

important decisions taken in the above meeting are given in the following 

paragraphs: 
 

95th Meeting of the PSC of SSCAC   
 

A)  Confirmation of the Minutes of 94 th Meeting of the PSC of SSCAC 
  

The Committee confirmed the Minutes of the 94th Meeting of the PSC 

of SSCAC. 
 

B)  Time extension and revision of rates for the ci vil works of 

 underground River Bed Power House of SSP. 
 

After deliberation the Committee decided that this issue will be 

discussed in the next meeting after considering the relevant 

facts/decisions taken earlier. 

C) Revision of rates for Main Dam works of Sardar S arovar Project. 
 

After deliberation the Committee decided that this issue will be 

discussed in the next meeting after considering the relevant 

facts/decisions taken earlier. 
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D) Revised Implementation Schedule (RIPS-September 2003) for 

construction of Garudeshwar Weir. 
 

After deliberations the Committee decided that GOM may furnish the 

fresh observations on the issue of sharing of off-peak power for 

pumping of water for generation of peak power from Sardar Sarovar in 

reversible mode.  
  

The Committee also decided that after getting approval from 

Chairman, SSCAC, the consent of the members of SSCAC may be 

obtained by circulation for inviting tenders for construction of 

Garudeshwar weir. 
 

E) Revised estimate of Unit-I (Dam & Appurtenant wo rks) and Unit-III 

(Hydro Power) at 2000-2001 price level. 

The Committee decided that the guidelines of Planning Commission 

should be followed while preparing the revised estimate of SSP.  It 

was also decided that SSCAC Secretariat would write to CWC and 

GOG to endorse copies of correspondence regarding Revised 

Estimate to them.  
 

F)  Review of the progress of Unit-I and Unit-II wo rks of Sardar 

Sarovar Project.  

The Committee noted the progress of Unit-I and Unit-III works of SSP. 
 

G)  Draft proposal for Annual Development Plan (200 8-09) of Unit-I and 

Unit-III works of Sardar Sarovar Project. 
 

After discussions the Committee recommended the Annual Draft 

Proposal (ADP) 2008-09 for Unit-I and Unit-III components amounting 

to Rs. 335.00 crores to the SSCAC for its approval.  
 

H) Installation of Regulatory Mechanism for Godbole  Gate.  

The Committee decided that keeping in view the need for  

maximization of power through SSP Complex it is necessary to install 

the regulatory mechanism for Godbole Gate, the cost of which  may be 

shared by all the beneficiaries party States. 
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I) Upgradation/replacement of SSP Data Transmission  System. 

The Committee noted the information of Member (Power), NCA on the 

above item.  
 

96th Meeting of the PSC of SSCAC   
 

A)  Confirmation of the Minutes of 95 th Meeting of the PSC of SSCAC 
  

The Committee confirmed the Minutes of the 95th Meeting of the PSC. 
 

B)  Time extension and revision of rates for the ci vil works of 

 underground River Bed Power House of SSP. 

After deliberation the Committee decided that the above issues will be 

discussed in the next PSC meeting along with the comments on the 

letter of GOMP & detailed note submitted by GOG.  
 

C) Revision of rates for Main Dam works of Sardar S arovar Project. 
 

After deliberation the Committee decided that the above issues will be 

discussed in the next PSC meeting along with the comments on the 

letter of GOMP & detailed note submitted by GOG.  
 

D) Revised Implementation Schedule (RIS-September 2 003) for 

 construction of Garudeshwar Weir. 
 

The Committee directed GOM to send their views on the issue of 

sharing of cost of pumping energy for discussion in the next SSCAC 

meeting. The issue of power loss of 9160 MUs during straight 

generation over the 35 years period due to early development of 

irrigation in beneficiary States may be taken up in the NCA. This issue 

need not be discussed further in PSC. 
 

 

E) Revised estimate of Unit-I (Dam & Appurtenant wo rks) and Unit-III 

(Hydro Power) of SSP at 2005-2006 price level. 
 

The Committee directed GOG to submit the revised estimated cost of 

SSP at price level 2007-08 at the earliest. 
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F) Review of the Progress of Unit-I and Unit-III wo rks of Sardar 

Sarovar     Project. 
 

The Committee noted the progress of the Unit-I and Unit-III works of 

SSP. 
 

G) Installation of Regulatory Machanism for Godbole  Gate. 
 

The Committee directed GOMP to send their views on the above issue 

to SSCAC Secretariat within ten days time. 
 

H) Review of the progress of Real Time Data Acquisi tion System 

(RTDAS) in Narmada Basin. 
 

After discussions, the Committee approved the proposal that the 

contract with M/s ECIL be foreclosed with taking over of 3 more 

Remote Stations viz. Barmanghat, Pati and Jobat (if completed) in 

working conditions.  The contract price of deficient 

stations/components be deducted from their pending payments/bills as 

per the provisions of the contract agreement.  The components of 

warranty and annual maintenance may continue to be executed in 

respect of taken over stations as per the contract provisions. NCA 

Secretariat was asked to take further necessary action for 

operationalizing the balance stations and establishment of other new 

stations, as considered necessary, for the effective RTDAS and flood 

forecasting in Narmada river basin after getting due approval of 

Hydromet Sub-Group of NCA. 
 

I) Closure of contract with M/s BHEL for work packa ge- I & II of EMC 

Project. 

Chairman of the Committee stated that since the Agenda item was 

circulated only today, the Committee members may examine the same 

and send their comments at an early date to enable NCA to proceed 

further in this regard. 
 

 

2.3  MEETING OF THE REVIEW COMMITTEE FOR NCA (RCNCA) 

No meeting of Review Committee was held during the year 2008-2009. The 

last meeting of RCNCA (13th) was held on 15th April, 2006 at New Delhi under 

the Chairmanship of Hon’ble Minister of Water Resources. In the meeting 
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RCNCA reviewed the decision of Narmada Control Authority permitting 

increase in the height of Sardar Sarovar dam from EL 110.64 m to EL 121.92 

m and also considered the report of Group of Ministers based on their visit on 

6-7 April 2006 to some rehabilitation sites in Madhya Pradesh. Having 

considered all the views expressed by the Members present in the meeting, 

the Chairman of the RCNCA said that he would remit this matter for the 

consideration of the Prime Minister in accordance with the Orders of the 

Supreme Court. 
 

2.4 INSURANCE COVERAGE FOR SARDAR SAROVAR POWER PRO JECT 
 

On the recommendation of Empowered Committee for Insurance Coverage for 

Sardar Sarovar Power Project, the Insurance policy from M/s. Reliance 

General Insurance Co. Ltd., Vadodara at a premium of Rs. 99,10,534/- for 

Sardar Sarovar Power Project for the Insurance coverage of amount of 

Rs.1797 Crores has been taken by SSNNL, GOG for the period from 

01.10.2008 to 30.09.2009. 

 
2.5 PROJECT MONITORING AND STATUS REPORTS 

The Secretary and other officers of SSCAC undertook visits to dam, 

powerhouse and other appurtenant works and held discussions with the 

project officials for updating the information on the progress of works.  
 

As per the decision taken in the 86th PSC meeting held on 14th November 

2002, a Monitoring Team with Chief Engineer level officials from CWC, CEA, 

NCA and SSCAC was constituted by the PSC for closely monitoring the River 

Bed Power House (RBPH) progress.  The Monitoring Team was envisaged to 

remain in operation till full completion of RBPH work. The last meeting of the 

Monitoring Team was held on 14th November 2005. 
 

The 6th and last Unit of RBPH was commissioned in June 2006 and all power 

units of SSP are now under O&M by Gujarat Urja Vikas Nigam Limited 

(GUVNL). The works like fire fighting system, Lift, ventilation system, Air 

Conditioning work, power house lighting and loudophone for RBPH have 

been completed. Provision of Computerized Control System (CCS) etc. in 

RBPH are in progress and in advanced stages of completion. The meetings 

of the Monitoring Team were discontinued after commissioning of all units of 
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RBPH/CHPH. The power generation are planned and operated under the 

directions of Energy Management Centre (EMC) of NCA, Indore. 
 

The status of project expenditure and Share Cost of party States were 

compiled on monthly basis & circulated to Party States/MOWR by the SSCAC 

Secretariat regularly during the year 2008-2009. 
 
[  

2.5.1     PROGRESS OF MAIN DAM AND APPURTENANT WORK S (UNIT-I) 
 

The construction of the main spillway portion of the dam had been held up for 

over five years due to the writ petition filed by Narmada Bachao Andolan in 

the Supreme Court of India. The final judgment on the case was delivered by 

the Supreme Court on 18th October 2000, in which the Court cleared raising 

of the dam up to EL 90.0m, and also gave directions for further construction 

of dam as per the award of the Narmada Water Disputes Tribunal (NWDT). 

The work of raising the block nos. 30 to 46 to EL 90.0 m was completed on                            

30th December 2000.  
 

The NCA, which is monitoring the Resettlement and Rehabilitation (R&R) 

progress of SSP, finalized an action plan for completion of R&R works in its 

61st meeting held on 17th November 2000. The Action Plan finalized by NCA 

was also accepted by the Review Committee for Narmada Control Authority 

(RCNCA) in its 8th meeting held on 10th January 2001. The R&R time frame 

as per above action plan and the corresponding tentative schedule for 

completion of dam works is given in the Table 2.1. 

TABLE 2.1 

Dam Height (EL)  
(Afflux) 

Development of all civic 
amenities and keeping 
in readiness developed 
agricultural land and 
house plots with core 
houses at R&R sites and 
allotment of land and 
house plots to PAFs by 

Completion of 
construction subject to 
approval of NCA after 
getting the clearance of 
R&R and Env. Sub-
groups by 

90 m (112.75 m) Works Completed 

100m. (120.04m) December, 2001 June, 2002 

110m. (127.10m)* December, 2002 June, 2003 

121m. (136 m)** December, 2003 June, 2004 

138.68 m. December, 2004 June, 2005 
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(*) Instead of 110.00 m, the dam was raised upto 110.64 m (corresponding to 
MDDL) (afflux level 128.16 m) in the next stage as discussed in the 70th 
meeting of NCA held on 12/13 March 2004. 

 

(**) Instead of EL 121.00 m, the dam has been raised upto EL 121.92 m (crest 
level of the spillway) in the next stage as discussed in the 71st meeting of 
NCA held on 11th May 2004. 
 

The NCA’s stipulated target however was not achieved due to non-completion 

of Resettlement and Rehabilitation works. Permission for raising of the 

effective dam height to EL 95.0 m was given by NCA in its 64th meeting held 

on 17th May 2002, and the work was completed by July 2002. The NCA in its 

66th  (Emergency) meeting, held on 14th May 2003, gave permission to raise 

the main spillway blocks (Nos. 30 to 46) up to EL 100 m, along with 

permission to construct 3.0 m high hump over blocks 31 to 45, leaving the 

blocks 30 and 46 as such for the safety of downstream stilling basin. The said 

work was completed by the end of June 2003. Subsequently the NCA in its 

70th meeting held on 12th/13th March 2004 granted permission for raising the 

blocks no. 30 to 46 to  EL 110.64 m level. Besides these, the blocks 

numbering 29,47,48,49 and 50 which were at EL 105.0 m level, were also 

required to be raised to the EL 110.64 m level for achieving the effective dam 

height of 110.64 m. The work with the total quantum of 164699 m3 of 

concreting commenced on 16th March 2004 and was completed on 30th June 

2004. After deliberation on the R&R works in the States of Madhya Pradesh, 

Gujarat and Maharashtra and with the recommendations of Environmental 

and R&R Sub-groups, in the 76th emergency meeting of NCA held on 8th 

March 2006, permission was granted for raising the block nos. 30 to 46 to EL 

121.92 m level. The work of raising these blocks to 121.92 m commenced on 

9th March 2006 and was completed on 31st December 2006.   
 
 

The balance works remaining to be carried out are raising of piers and 

installation of Radial Gates in the spillway portion of the dam. As per Court’s 

directions, the permission for further raising of dam is now to be given by the 

NCA, after obtaining clearances from the Resettlement and Rehabilitation 

Sub-Group, the Environmental Sub-Group and in consultation with the 

Grievances Redressal Authorities (GRA’s) of Gujarat, Maharashtra and 

Madhya Pradesh. 
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The overall progress of Main Dam (Unit-I) achieved up to March 2009  is 

given in Table 2.2. 

 
 

Downstream view of Sardar Sarovar Dam  
 
 

TABLE 2.2  
 

PROGRESS OF MAIN DAM (UNIT-I) WORKS UPTO MARCH 2009  
 

Item Unit Est. 
Qty. 

Progress 
up to 
March 
2008 

Progress 
during 
reporting 
period  

Cumulative 
Progress 
upto March 
2009 

Percentage 
Progress 
up to 
March 
2009 

Excavation TCM 6400 6359.01 0.00 6359.01 99.36 

Concreting 

Dam 

Stilling 
Basin 
 
Sub-Total 

 

TCM 

TCM 

 

TCM 

 

5620 

1200 

 

6820 

 

5183.07 

1393.52 

 

6576.59 

 

0.00 

0.00 

 

0.00 

 

5183.07 

1393.52 

 

6576.59 

 

92.22 

116.13 

 

96.43 

Drilling & 
Grouting 

TRM 282 250.45 0.00 250.45 88.81 

Note: TCM: Thousand Cubic Metre        TRM: Thousand Running Metre  
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Statement showing the block level achieved at the end of 31st March 2009 is 
given in Table 2.3. 

 
TABLE 2.3 

 
Statement showing the block levels achieved at the end of  31 st March 

2009 
 
 

 

Block No. Level in Metre  Block No. Level in Metre 
1 146.50  33 121.92 
2 146.50  34 121.92 
3 146.50  35 121.92 
4 146.50  36 121.92 
5 146.50  37 121.92 
6 146.50  38 121.92 
7 146.50  39 121.92 
8 146.50  40 121.92 
9 146.50  41 121.92 

10 146.50  42 121.92 
11 146.50  43 121.92 
12 125.00  44 121.92 
13 125.00  45 121.92 
14 134.00  46 121.92 
15 134.00  47 121.92 
16 134.00  48 121.92 
17 134.00  49 121.92 
18 134.00  50 121.92 
19 132.00  51(OF) 121.92 
20 132.00  51(NOF) 146.50 

21 (NOF) 130.00  52 146.50 
21 (OF) 121.92  53 146.50 

22 121.92  54 146.50 
23 121.92  55 146.50 
24 121.92  56 146.50 
25 121.92  57 146.50 
26 121.92  58 146.50 
27 121.92  59 146.50 
28 121.92  60 146.50 
29 121.92  61 146.50 
30 121.92  62 146.50 
31 121.92  63 146.50 
32 121.92  64 146.50 

 Note:  
 1. NOF Block No. 13 is truncated section at d/s from EL 121.0 m & beyond EL 125.00 m,   

    protection work done upto EL 134.50 m. 
 2. Protection work done in N.O.F Block No. 12 from EL 125.00 m to EL 134.50 m 
 3. Protection work done in N.O.F Block No. 14 to 18 from EL 134.00 m to EL 134.50 m 
 4. Protection work done in N.O.F Block No. 19 & 20 from EL 132.00 m to EL 134.50 m 
 5. Protection work done in N.O.F Block No. 21 from EL 130.00 m to EL 134.50 m 
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2.5.1.1    PROGRESS OF OTHER WORKS RELATED TO MAIN DAM 
 

 As per construction drawing, total 432 instruments are proposed to be 

installed in the main dam body in blocks no. 13,18,23,25,34,37,43,47,51,55 

and 58. There is provision of Instrumentation Observation Cabin in Block No. 

34. All 432 instruments have been procured by the project authorities and till 

the present reporting period, 379 instruments have been installed and only 53 

nos. of instruments are remaining to be installed. At present only 61 

instruments are being monitored due to various reasons i.e. cutting of cables 

during construction, non- functioning of instruments etc. Some of the 

instruments are required to be changed. Proposal for rectification has been 

prepared by SSNNL.  
  

 Nine seismological observatories were established to monitor the seismicity 

near dam site and at present seismic data are being collected from seven 

stations. The computer based seismic data processing and analysis system 

(DAC-300) with magnetic playback system and digitizer was installed at the 

Central Station at Kevadia Colony for processing and analysis of seismic 

data. Ten numbers of Digital Strong Motion Accelerographs have to be 

installed in the body of the dam. Three units are proposed to be installed in 

spillway block no. 43, two units in the power dam block no.55, one unit in non-

overflow block no.13, one unit each at right and left abutments of the dam and 

two units in River Bed Power House. 
 

2.5.1.2 PROGRESS OF IRRIGATION BYE -PASS TUNNEL (IB PT)  
 

 The decision about necessity of IBPT was taken in the 60th meeting of the 

NCA held on 18th July 2000, which was endorsed by the RCNCA in its 9th 

meeting held on 18th August 2001. The arrangement for irrigation Bye-Pass 

Tunnels (IBPT) comprises of two circular tunnels of 5.5 m finished diameter 

across the right bank hill connecting the main reservoir with the first irrigation 

pond. The twin IBPTs, with invert level of EL 88.39 m at the inlet, will have a 

discharge capacity of about 424.81 cumecs (15,000 Cusecs) at reservoir level 

of 110.64m. 
 

 The work of installation of service gates and hydraulic hoist of IBPT are 

completed and wet testing will be scheduled to be undertaken in overflowing 
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condition of dam. Excavation, rock covering concreting, installation of steel 

liner, concreting around steel liner and service gates hoist chamber etc. are 

completed.  
 

 The overall progress of IBPT works at the end of March 2009 is given in the 

Table 2.4 

TABLE 2.4 
 

PROGRESS OF IBPT WORKS UPTO MARCH 2009 
 

Item Unit 
Est. 
Qty. 

Cumulative 
Progress 

up to 
3/2008 

Progress 
during 

reporting 
period 

Cumulative 
progress 

up to 
3/2009 

Open Excavation LCM 7.38 7.346 0 7.346 

Tunnel & shaft 
excavation 

LCM 0.35 0.318 0 0.318 

Concreting LCM 1.60 1.608 0 1.608 

Installation gates 

& Liner 
M T 2220 2473 0 2473 

 

 Note: LCM: Lakh Cubic Metre   MT: Metric Tonne 
 

For operation and control of IBPT, the RCNCA in its 9th meeting held on            

18th August 2001 decided that:  

·  The reservoir water level shall not be depleted below the Minimum Draw 

Down Level (MDDL) of EL 110.64 m. 

·  NCA shall evolve a mechanism to control and ensure that the reservoir water 

is not drawn through IBPT below MDDL. 
 

Accordingly, NCA has constituted Sardar Sarovar Reservoir Regulation 

Committee (SSRRC) as a non-structural measure for control and operation of 

IBPT.  It is proposed to install two water level sensors – one in the upstream 

in the reservoir portion and the other in Pond No.1 for discharge 

measurements. The work is yet to be taken up by Project authority. 
 

2.5.2 PROGRESS OF POWER HOUSE WORKS (UNIT –III) 

The Sardar Sarovar  Project has an installed capacity of 1450 MW in its two 

power stations viz Underground River Bed Power House-RBPH (1200 MW) 

and Canal Head Power House-CHPH (250 MW). Total energy generation by 
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both power houses during 2008-09 (April 2008 - March 2009) was 2318 MU. 

Operation and Maintenance of both CHPH and RBPH is being carried out by 

Gujarat Urja Vikas Nigam Limited (GUVNL).  
 

 

2.5.2.1    CANAL HEAD POWER HOUSE (CHPH)  

The CHPH is a surface power station in a Saddle Dam on the right bank at 

the fringe of the first balancing storage pond with installed capacity of 250 

MW (5 units of 50 MW each), deploying Kaplan turbines. The Civil and 

Electrical works of Canal Head Power House were completed in all respect in 

January 1998; however, power could only be generated after the dam had 

attained the height of EL 110.64 m. All the five units of CHPH (1x50 MW) 

have been commissioned successfully during August 2004 to December 

2004.  

 

 

 

View of Canal Head Power House 

 

2.5.2.2    RIVER BED POWER HOUSE (RBPH)  
 

The River Bed Power House (RBPH) is an underground power station on the 

right bank of river located about 165 m downstream of the Dam. The 

underground RBPH has 6 units of 200 MW each, deploying Francis type 

reversible turbines. As per Revised Implementation Schedule (RIS) of June 

2002 approved by the SSCAC in its 69th meeting held on 29th July 2003, the 

milestone dates for various activities were fixed as per Table 2.5 given below: 
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TABLE 2.5 
 

MILESTONE DATES FOR RBPH (RIS-JUNE 2002) 
 

S. No. Name of Activity Target date for completion 

1. Civil Works of powerhouse cavern 30.06.2005 

2. Construction of Tail Race Channel 31.05.2004 

3. Fabrication and erection of Penstocks 31.12.2004 

4. Supply & erection of draft tube gates in 
Collection Pool and trash rack in exit 
tunnels. 

31.12.2004 

  5. Commissioning of RBPH          Unit I                                     
            Unit-II                                   
            Unit-III                                  
            Unit-IV                                    
            Unit-V                                    
            Unit-VI  

30.09.2004   
31.01.2005 
31.05.2005 
30.09.2005 
31.01.2006 
31.05.2006  (Sixth/Final Unit) 

 

The civil & electrical works of River Bed Power House have been completed 

for all six units. All six Units of RBPH were commissioned on 01.02.2005, 

30.04.2005, 30.08.2005, 28.10.2005, 07.03.2006 and 20.06.2006 

respectively. The status of progress of civil works of RBPH at the end of 

March 2009 is given in Table 2.6. 
 

TABLE 2.6 

PROGRESS OF CIVIL WORKS OF RBPH UPTO MARCH 2009 
 

S.No 
RBPH Civil 
Works 

Unit 

Total 
Revised 

Estimated 
Quantity 

Work done 
up to March 

2009 

Percentage 
of 

Completion  

1 Open Excavation TCM 1715.00 1703.36 99.32 

2 
Underground 

Excavation 
TCM 732.06 688.07 

 

93.99 

3 Concreting TCM 335.19 311.88 93.05 

4 Shotcreting TSM 207.73 184.86 88.99 

5 Rock bolting TRM 168.18 142.01 84.44 

Note: TCM: Thousand Cubic Metre   TSM: Thousand Square Metre   TRM: Thousand Running Meter  
 

The work of Lighting in RBPH Power House, Lift and Fire Fighting system of 

RBPH, Loudophone system, Air Conditioning and Ventilation system have 

already been completed and put in operation. The works of provision of 

Computerized Control System (C.C.S) of RBPH are in progress.  
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2.6 PROJECT EXPENDITURE AND SHARE COST DUES 
 

The estimate of Sardar Sarovar Project amounting to Rs. 6406.04 crore at 

Price level 1986-87 was approved by the Planning Commission in October 

1988 vide their letter No. 2 (194) / 88 – I & CAD of 5.10.88. The cost of 

Unit-I (Dam and Appurtenant Works) in this estimate is Rs. 1019.45 crore 

including the B-land cost of Rs.316.7149 Crore and the cost of Unit-III 

(Hydro Power works) is Rs. 979.95 crore. The revised estimated cost at 

2000-01 price level of Unit-I�amounting to Rs. 3003.57 crore (excluding B-

land (R&R) cost of Rs. 3033.21 crore) and Unit-III for an amount of Rs. 

2782.07 crore has been approved by the SSCAC in its 71st meeting held 

on 8th September 2004. An amount of Rs. 29567.28 crore has been 

booked as total project expenditure by the GOG, upto the end of March 

2009 including disputed expenditure also incorporating new 

GOMP/GOM/GOR figures, yet to be confirmed by the party States. 

 

Cumulative Unit wise booking of Project Expenditure by GOG upto end of 

March 2009 is given below: 

(Amount in Rs. Crore) 

Sr. 
No 

Unit/Group Expenditure 
as per 

monthly exp. 
statement up 
to March 2008  

Expenditure 
as per 

monthly exp. 
statement up 
to March 2009 

1 Unit-I (Dam & Appurtenant Works) 4436.37 4492.34 

2 Unit-II (Main Canal) 4950.58 5181.60 

3. Unit-III (Hydro-Power works) 2158.50 2290.28 

4. 
Group-IV (Branches & Distributaries) 

6617.10 7140.76 

5. 
Group-V (Common Expenditure) 

8185.72 11035.81 

6. 
Group-VI (Non-Sharable Expenditure) 

-436.10 -573.51 

 Total Expenditure 25912.17 29567.28 
 

SSCAC is regularly making efforts to reduce the dues of party States for the 

project. However mainly due to non payment of full share cost in this financial 

year by Government of Madhya Pradesh and Government of Maharashtra the 

balance share cost due to Government of Gujarat increased from Rs. 182.83 

Crores to Rs. 354.75 Crores.  
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The overall position of undisputed share cost and balance dues payable by 

the party States to the Government of Gujarat is given in Table 2.7.                                       
 

TABLE 2.7 
 

STATUS OF BALANCE DUES ON UNDISPUTED BOOKED SHARE C OST 
ENDING MARCH 2009  

(Amount in Rs. Crore) 

Particulars  Madhya 

Pradesh  

Maharashtra Rajasthan Total 

Undisputed Share of 

expenditure  
2258.16 1069.65 603.37 3931.18 

Share Cost Paid 2086.09 843.39 646.95 3576.44 

Balance Undisputed 

Share Cost Dues  
172.07 226.26 -43.58 354.75 

 

Note: 1. (-) indicates excess payment 

                     2. The above figures are based on information supplied by SSNNL. 

 

2.7  OTHER MISCELLANEOUS ACTIVITIES 
 

2.7.1  Meetings of NCA, R&R Sub Group, Dam Safety P anel etc. connected 

with the Works of Sardar Sarovar Project. 
 

The Secretary, SSCAC is Member / Invitee in a number of Committees 

connected with the works of Sardar Sarovar Project.  The details of meetings 

of these Committees held during the year 2008-09 and attended by SSCAC 

officials are given in Annex-III . 
 

2.7.2 Visits by VIPs to Sardar Sarovar Project Site  
 

Several VIPs visited Sardar Sarovar Project site in the Year 2008-09. Details 

of such visits are given in Annex- IV. 
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CHAPTER 3 

SECRETARIAT OFFICE 

3.1 OFFICERS IN-CHARGE 
 

Shri U.N.Panjiar, Secretary, Union Ministry of Water Resources is the 

Chairman of the SSCAC by virtue of being Secretary, Ministry of Water 

Resources during the year. The SSCAC has a full time Secretary of the rank 

of Chief Engineer belonging to the Central Water Engineering (Group-A) 

Service to head the Organisation having headquarter at Vadodara. During the 

year 2008-2009, Shri Nirmal Jot Singh held the regular post of Secretary, 

SSCAC during the year. 
 

The Organisation chart of SSCAC Secretariat as on 31st March 2009 is given 

in Annex-V. 
 

3.2 SUPPORTING  STAFF 
 

The Secretariat of SSCAC, being of temporary status, has no provision for its 

own cadre.  While all the Group-A posts are filled by officers from the Central 

Water Engineering (Group-A) Cadre, all other posts, except one post of 

Chowkidar, are filled by persons taken on deputation from the departments of 

States/Central Government or from their Undertakings with preference given 

to officials from party States i.e. Gujarat, Madhya Pradesh, Maharashtra and 

Rajasthan. The Narmada Control Authority (NCA) has also provided the 

services of one Stenographer to the SSCAC on loan basis. The remaining 

requirement is meeting from outsourcing/contingencies expenditure. 
 

 

3.3 VACANCY POSITION 
 

The Ministry of Water Resources approved creation of 38 numbers of posts 

for managing the office of Secretary, SSCAC in November 1984.   

Subsequently, one post each of Assistant Secretary & Assistant Engineer 

were surrendered in lieu of creation of one post of Deputy Secretary and one 

post of Stenographer Grade-D, the total number of posts remaining the same.  

Later on four posts (one each of SAS Accountant, Office Superintendent, 

UDC and LDC) were surrendered under 10% statutory cut imposed by the 

Government of India reducing the total number of posts to 34. Out of the 34 
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sanctioned posts,16 posts were operated during the year. The details of these 

posts sanctioned and filled are given in Table 3.1. 
 

TABLE 3.1  

Details of Post as on 31 st March 2009                                 

Sanctioned posts  
Category 

(Designation of posts) 
Scale  

Original 
Approved 
for year 
2008-09 

Filled 
for year 
2008-09 

No. of 
posts 

Vacant 

GROUP – A 

i) Secretary 

 

18,400-500-22,400 

 

1 

 

1 

 

1 

 

- 

ii) Deputy Secretary 14,300-400-18,300 1 1 1 - 

iii) Asstt. Secretary 
12000-375-16500/ 

10,000-325-15,200 
3 3 3 - 

Total…  5 5 5 - 

GROUP – B 

i) Assistant Engineer 

 

6500-200-10,500 

 

3 

 

1 

 

0 

 

1 

ii) Stenographer Gr. I 5500-175-9000 1 - - - 

Total…  4 1 0 1 

GROUP-C      

i) Draftsman Gr.I 5500-175-9000 1 - - - 

ii) Upper Div. Clerk 4000-100-6000 7 1 1 - 

iii) Stenographer Gr.D 4000-100-6000 3 - - - 

iv) Lower Div. Clerk 3050-75-3250-80-4590 5 5 5 - 

Total…  16 6 6 - 

GROUP – D 

i) Daftary 

 

2610-60-3150-65-3540 

 

1 

 

- 

 

- 

 

- 

ii) Peon 2550-55-2660-60-3200 6 3 3 - 

iii) Safaiwala 2550-55-2660-60-3200 1 - - - 

iv) Chowkidar 2610-60-3150-65-3540 1 1 1 - 

Total…  9 4 4 - 

 

Grand Total…  

 

34 

 

16 

 

15 

 

01 
 

Note:   (i) One Stenographer Grade D has been posted in the SSCAC on loan basis  
                         from the Narmada Control Authority (NCA). 
 

(ii)  Typing work of Office Job (Hindi)-Skilled Clerical for 25 days @ 8 hrs/day and Part 
time Safaiwala-Unskilled for 25 days is being got done on contract basis. 
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3.4        BUDGETS AND EXPENDITURE 
 

The expenditure incurred by the SSCAC’s Secretariat is borne equally by the 

four party State of Gujarat, Madhya Pradesh, Maharashtra and Rajasthan as 

per Clause-XIV Sub-Clause 16 (10) of the NWDT Award. Initially, the 

expenditure is reflected in the union budget under the Ministry of Water 

Resources as ‘Non-Plan’ expenditure, which is subsequently reimbursed from 

the participating States. The total final budget provision for SSCAC 

Secretariat for the year 2008-2009 approved by the Ministry of Water 

Resources was of Rs. 62.97 lakhs. The actual expenditure for the year 2008-

2009 upto the end of March 2009 was Rs.58.34 lakhs. 
 

The balance outstanding to be paid by the party States to Union Ministry of 

Water Resources on account of share cost of SSCAC has been reduced to      

Rs. 36.80 lakhs compare to Rs. 103.88 lakhs from previous financial year i.e.  

2007-08 due to personal efforts of SSCAC Secretariat.   
 

The position of payment of share cost of SSCAC Secretariat by the party 

States for the financial year 2008-2009 upto end of March 2009 is given in 

Table.3.2. 
 

TABLE 3.2 

STATUS OF SHARE COST DUES OF EXPENDITURE OF     
SSCAC SECRETARIAT ENDING MARCH 2009 

  
  (Amount in Rupees) 

S. 
No 

Name of 
States 

Outstanding share 
cost payable upto 

2008-09 

Share paid 
during 

 2008-2009 

Balance to be 
paid up to 

March 2009 
1 Gujarat� 3616325 3413985 202340 

2 Madhya 

Pradesh 

2797752 1000000 1797752 

3 Maharashtra 2391425 2189085 202340 

4 Rajasthan 2391325 914009 1477316 

 Total... 11196827 7517079  3679748 
           
 

 

3.5   PROGRESSIVE USE OF HINDI 

In accordance with official language policy of the Government of India, efforts 

were made by the SSCAC secretariat towards implementation of various 
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provisions of the official languages act 1963 and the rules framed there 

under.  Replies to the letters received in Hindi were sent in Hindi only. The 

officers and the employees of this office were motivated to do their maximum 

possible official work in Hindi.  SSCAC secretariat has almost all officers and 

employees trained for doing work in Hindi. Four meetings of Rajbhasha 

Karyanvayan Samiti and four workshops on Rajbhasha were organised 

during the year 2008-2009. Hindi Pakhwara was celebrated from 1st 

September to 15th September 2009 in the office premises. In the reporting 

year overall 79% work has been done in Hindi. 
 

3.6 TRAINING ACTIVITIES 

The officers of SSCAC participated in seminars, workshops, conferences, 

short-term courses etc. during the year 2008-09.  The details of participation 

are given in Table 3.3. 

TABLE 3.3 

Sr. 
No. 

Name & Designation Programme Place Date 

1 Shri Rajesh Kumar, 
Assistant Secretary 

Training programme 
on Analysis & Design 

of Dams 

NWA, Pune 1st to12th  
September 

2008 
2 Shri Rajesh Kumar, 

Assistant Secretary  
& 

Shri Jitendra Panwar, 
Assistant Secretary 

Seminar on “Water 
for future-Issues and 

Options” 

IWRS, Gujarat 4th to 5th March 
2009 

 

3.7      VIGILANCE AND DISCIPLINARY CASES 

Shri Janardhana Babu R., Deputy Secretary functioned as Vigilance Officer 

during the year. All officers have submitted the Annual Property Returns in 

time.  No vigilance and/or disciplinary case concerning officers and staff 

received or pending in SSCAC during the year. The Vigilance Week from 3rd 

to 7th November 2008 was celebrated in SSCAC office. Posters and banners 

were placed in the public building and the pledge was taken by all officers and 

staff. 
 

3.8       REDRESSAL OF PUBLIC AND STAFF GRIEVANCES 

Shri Janardhana Babu R. was nominated as Director (Public and Staff 

Grievance) for SSCAC. No public grievance case and staff grievance case 

were received during the year.  
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3.9       WELFARE OF SC/ST STAFF 

For welfare of SC/ST, Shri Janardhana Babu R., Deputy Secretary was 

appointed as Liaison Officer of SSCAC during the year. No complaint / 

grievance case was received during the year. 
 

3.10  QUAMI EKTA WEEK 

SSCAC Secretariat celebrated Quami Ekta Week from 19th to 25th November 

2008.  During this week, all staff of SSCAC were administered the “National 

Integration Pledge.” Bilingual Posters displaying the message of Quami Ekta 

were displayed in the office premises.  
 

3.11    PERSONS WITH DISABILITIES 

SSCAC is a temporary organization created to perform the supervisory 

function over the construction of Sardar Sarovar Project and has a very small 

secretarial set-up. All Group A post are encadred in CWES (Group-A) service 

and these posts are filled with officers from Ministry of Water 

Resources/Central Water Commission on transfer basis and the Group B, C 

and D posts are filled with the persons from the State/Central Govt. on 

deputation basis. While selecting the candidate on deputation, preference is 

given to SC/ST/OBC/Woman/ Handicapped persons. No budget provision 

has been earmarked separately for the benefit of persons with disabilities. 
 

3.12    COMPUTERISATION 

In the Secretariat all the officers have been provided computer on their desk. 

The office work is extensively automated.  The office is having its own 

bilingual website “www.sscac.gov.in ” . 
 

3.13    RIGHT TO INFORMATION ACT 

The information under RTI Act, 2005 of this office is made available on the 

official website www.sscac.gov.in.  Shri N.J.Singh, Secretary was designated 

as Appellate Authority of SSCAC since 17th May 2007 and Shri Janardhana 

Babu R., Deputy Secretary was nominated as Public Information Officer of 

SSCAC since 25th May 2007. The reply of eleven nos. of application received 

under RTI Act during the year were made by this office. 
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3.14 CITIZEN’S CHARTER 
 

The Citizen’s Charter of this office was available on official website 

www.sscac.gov.in . 
 

3.15 OUTSTANDING AUDIT PARAS 
 

The details of outstanding audit paras of Inspection Report issued by O/o the 

Accountant General (Civil Audit), Rajkot, Gujarat for the period from 

01.06.2002 to 31.01.2005 are given below in Table 3.4. 
 

TABLE 3.4 

Statement showing the particulars of Inspection Rep orts  

Period of 
Audit 

Year of 
Audit 

No. of 
paras 

Details of Paras 

Share cost of SSCAC Secretariat  
Rs. 5488686/- 

 
 

6/2000 to 
1/2005 

 
 
 

2004-05 

 
 

02 Non recovery/adjustment of undisputed  
share cost of construction on the Sardar  
Sarovar Project  Rs. 271.51 crores 

 

The office of Accountant General (Civil Audit), Rajkot, Gujarat vide their letter 

dated 15.05.2007 had intimated that the above outstanding paras now not 

being pursued by them and it may be watched at department level.  
 

The details of outstanding audit paras of Internal Inspection Report for the 

period from 01.04.2004 to 31.03.2008 are given below in Table 3.5. 
 

TABLE 3.5 
Outstanding Audit Paras of Internal Inspection Repo rt 

 

period of 
Audit   

No. of 
paras 

Details of Paras Remarks 

Irregular payment of pay to employee 
on contract basis without approval of 
the competent authority regarding- old 
Para 1998-2002 

Ex-post facto approval of 
competent authority was 
obtained. 

Outstanding reimbursement towards 
expenditure of the SSCAC for the 
year 2004-2008. 

Share cost was collected from the 
party States as shown in Table 
3.2. 

Cash book –Irregularities thereto Necessary compliance was made 
and will be shown to next audit. 

Observations in TA Bills A letter for dropping the Para was 
written to I.A, MOWR. 

Annual rate contract for printing of 
periodicals/materials 

Security deposits from the 
supplier were collected.  

Bank reconciliation  Form 51 was sent to the PAO 
office. 

 
 
 
 
 
 
 
 
 
 

2004  
to 

2008 
 
 

 
 
 
 
 
 
 
 
 
 
 

07 

Improper maintenance of Records Necessary compliance was made 
and will be shown to next audit. 
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ANNEX - I  (A) 
�

ORIGINAL CONSTITUTION OF SSCAC 
(PUBLISHED IN THE GAZETTE OF INDIA, PART-I, SECTION -I, NO.39. 

 

DATED  27TH SEPTEMBER, 1980) 
 

 
No.22/7/80-P-I, 

Government of India, 
Ministry of Irrigation 

 
New Delhi, the 4th September, 1980. 

 

R E S O L U T I O N 
 

 The Water dispute regarding the inter-State river Narmada and the river 

valley thereof, between the State of Gujarat, Madhya Pradesh, Maharashtra and 

Rajasthan was referred for adjudication to the Narmada Water Disputes Tribunal 

constituted by the Government of India in October, 1969 under the Inter-State Water 

Dispute Act, 1956. The Tribunal submitted its further and final report to the 

Government of India in December 1979. As required under Section 6 of the Act, the 

Government of India published the decision of the Tribunal in the official Gazette on 

12th December 1979, whereupon the decision became final and binding on the 

parties to the dispute. In its final order, the Tribunal has, interalia, directed setting up 

of an Inter-State Administrative Authority to be called Narmada Control Authority for 

the purpose of securing compliance with and implementation of decisions and 

directions of the Tribunal. The Tribunal has further directed the setting up of a 

Review Committee, which on the application of any Party State may review any 

decision of the Authority. While observing that the four party States have financial 

Commitments in respect of Unit-I Dam and Appurtenant works of the Sardar Sarovar 

Project and three of them, namely, Gujarat, Maharashtra and Madhya Pradesh have 

such commitment in respect of Unit-III (Power Complex of the Sardar Sarovar 

Project), the Tribunal has in addition considered it desirable and necessary that a 

Construction Advisory Committee should be constituted for ensuring efficient, 

economical and early execution of Unit I and III of the Project. 
 

 In pursuance of the above decision of the Narmada Water Disputes Tribunal, 

the Sardar Sarovar Construction Advisory Committee is hereby constituted, as 

under: 
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The Sardar Sarovar Construction Advisory Committee will consist of the following:- 

i) The Secretary to the Government of India, in charge of 

Irrigation 

 

-Chairman 

ii) Chairman, Central Water Commission (CWC) or a Member of 

the CWC representing him in case the Chairman is unable to 

attend a meeting. 

 

 

-Member 

iii) Chairman, Central Electricity Authority (CEA) or a Member of 

the CEA representing him in case the Chairman is unable to 

attend a meeting. 

 

 

-Member 

iv) Chairman, Narmada Control Authority (NCA) or its 

Independent Member representing Chairman in case the 

Chairman is unable to attend a meeting. 

 

 

-Member 

v) Joint Secretary (Financial Adviser) in the Ministry of Irrigation. -Member 

vi) Secretaries in charge of Finance Department of Government 

of Madhya Pradesh, Gujarat, Maharashtra and Rajasthan. 

 

-Members 

vii) Secretaries in charge of Irrigation Department of Government 

of Gujarat and Rajasthan. 

 

-Members 

viii) Secretaries in charge of Power Department of Madhya 

Pradesh, Maharashtra and Gujarat. 

 

-Members 

ix) Secretaries in charge of Revenue Department or any other 

Department, concerned with land acquisition of Madhya 

Pradesh, Maharashtra & Gujarat. 

 

 

-Members 

x) General Manager or Chief Engineers of Gujarat in charge of 

the project and Chief Engineers of Madhya Pradesh, 

Maharashtra and Rajasthan concerned with the project. 

 

 

-Members 

xi) Chairman, State Electricity Board of Madhya Pradesh, 

Maharashtra and Gujarat. 

 

-Members 

xii) Financial Adviser, Sardar Sarovar Project. -Member 

xiii) Secretary (to be appointed by the Government of India) -Secretary  

  

The Chairman may invite any other person to attend any meeting of the Advisory 

Committee, should it be considered necessary for the proper discharge by the 

Committee of its functions. 
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3.    The Sardar Sarovar Construction Advisory Committee shall : 

i)  scrutinise the project estimates prepared for works mentioned in paragraph 

1 above, advise necessary modifications and recommend the estimates for 

the administrative approval of the concerned Governments. 

ii)  examine   and make recommendation on all proposals pertaining to 

technical features and designs as may be referred to it by any of the party 

States and where necessary consult experts for the purpose ; 

iii) examine and make recommendation on the programme of construction of 

different parts of the project in a co-ordinated manner, keeping in view the 

funds available, the economics of the project and the desirability of 

obtaining quick results; 

iv) examine the requirement of funds for the construction of works and other 

purposes according to the approved programme and make necessary 

recommendations; 

v)  examine and recommend, from time to time, the delegation of such 

powers, both technical and financial, as it may deem necessary for the 

efficient execution of the project, to the officers engaged in the execution of 

the works on the project; 

vi) examine and, where necessary, recommend specifications for various 

classes of work; 

vii)  examine and make recommendation on all sub-estimates and contracts, 

the cost of which exceeds the powers of sanction of the General 

Manager/Chief Engineers; 

viii) review progress reports, both for works and expenditure from the General 

Manager/Chief Engineers and recommend, where necessary, steps to be 

taken to expedite the work. 
 

4.  The recommendations of the Construction Advisory Committee shall be 

conveyed to the Governments concerned by the Committee and copies sent 

to the Review Committee and Narmada Control Authority for information. 
 

5.  The recommendations of the Construction Advisory Committee shall normally 

be accepted by the State Governments concerned. In the event of any 

disagreement, the matter shall be referred to the Review Committee and the 
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decision of the Review Committee shall be final and binding on all the 

concerned States. 

In all matters relating to the construction of the Sardar Sarovar and 

appurtenant works (Unit-I), Power House and generating machinery (Unit-III) 

and Transmission lines to feed power to Madhya Pradesh, Maharashtra and 

Gujarat upto the next sub-station in each case, the Narmada Control Authority 

will carry out only such  functions as do not specifically devolve upon the 

Construction Advisory Committee.  
 

6.  The Construction Advisory Committee will be subject to dissolution after three 

years of the completion of construction of Unit-I and Unit-III of the Sardar 

Sarovar Project. The post construction management of Unit-I and Unit-III will 

be by Gujarat under the supervision of the Narmada Control Authority. 
 

7.  The headquarters of the Construction Advisory Committee shall be at 

Gandhinagar in Gujarat. 
 

8.  The Construction Advisory Committee will frame rules regarding procedure 

and delegation of power for the purpose of carrying out its business. 
 

9.  The expenditure of the Construction Advisory Committee will be borne by the 

four Party States of Madhya Pradesh, Gujarat, Maharashtra and Rajasthan 

equally. 

 

Sd/- 
(C.C. PATEL) 

Secretary to the Government of India. 
 

O R D  E R 
 

 Ordered that this Resolution be communicated to all the State Governments, 

Ministries/ Departments of the Government of India, the Comptroller and Auditor 

General of India, Prime Minister’s Office, President’s Secretariat and Planning 

Commission. 

 Ordered also that the Resolution be published in the Gazette of India and that 

the State Governments be requested to publish it in the State Gazette for general 

information. 

Sd/- 
(C.C. PATEL) 

Secretary to the Government of India. 
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ANNEX- I  (B) 

 
(TO BE PUBLISHED IN THE GAZETTE OF INDIA, PART I, SECTION-I) 

 
No.22/22/80-P-I, 

Government of India, 
Ministry of Irrigation 

 
New Delhi, the 27th December, 1980. 

 
R E S O L U T I O N 

 
 In suppression of para 7 of this Ministry’s Resolution No.22/7/80-P.I dated the 

4th September, 1980, the head-quarters of the Sardar Sarovar Construction Advisory 

Committee shall be at Baroda in Gujarat instead of Gandhinagar in Gujarat. 

 

 
Sd/- 

(C.C. Patel) 
Secretary 

 
 
 

O R D E R 
 

 Ordered that this Resolution be communicated to all the State Governments, 

Ministries/Departments of the Government of India, the Comptroller and Auditor 

General of India, Prime Minister’s Office, President’s Secretariat and Planning 

Commission. 

 

 Ordered also that the Resolution be published in the Gazette of India and that 

the State Governments be requested to publish it in the State Gazette for general 

information. 

 
 

Sd/- 
(C.C. Patel) 

Secretary 
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    ANNEX- I  (C) 

FIRST AMENDMENT 

TO BE PUBLISHED IN PART-I SECTION-I OF THE GAZETTE OF INDIA 
Government of India, 

Ministry of Water Resources 

New Delhi, the 17th April, 1986. 

R E S O L U T I O N 
  

No.22/7/80/P.I. In pursuance of the decision of the Narmada Water Disputes 

Tribunal, the Sardar Sarovar Construction Advisory Committee was constituted vide 

erstwhile Ministry of Irrigation’s Resolution No.22/7/80-P.I. dated the 4th September, 

1980. Para.2 of the Resolution giving composition of the Sardar Sarovar 

Construction Advisory Committee is amended as under: 

 

a)    For existing entries (i) & (v) the following shall be substituted : 

i)  The Secretary to the Government of India 

     Incharge of the Water Resources.   Chairman 
 

v)  The Financial Adviser in the Ministry of 

     Water Resources.     Member 
 

b)  For  the existing concluding portion, the following shall be substituted : 

 “ The Chairman may co-opt any other Members”. 

 

O R  D  E R 

 

 Ordered that this Resolution be communicated to all the State Governments, 

Ministries/Departments of the Government of India, the Comptroller and Auditor 

General of India, Prime Minister’s Office, President’s Secretariat and Planning 

Commission. 
 

 Ordered also that the Resolution be published in the Gazette of India and that 

the State Governments be requested to publish it in the State Gazette for General 

information. 

Sd/- 
(B.Sen) 

Joint Secretary to the Government of India.
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ANNEX- I  (D) 
SECOND AMENDMENT 

No.23/7/80-P.I 
Government of India, 

Ministry of Water Resources 
 

Shram Shakti Bhavan, Rafi Marg, 
New Delhi, the  17th April, 1986. 

 

 
OFFICE   MEMORANDUM 

 

Sub :-  Sardar Sarovar Construction Advisory Committee : 

Co-opting Member for the Meetings of... 

***** 
  

In pursuance of the decision of the Narmada Water Disputes Tribunal,  the 

Sardar Sarovar Construction Advisory Committee was set up by the Government of 

India as per erstwhile  Ministry of Irrigation’s Resolution No.22/7/80-P.I, dated 4th 

September, 1980 (copy enclosed). The composition has been further amended as 

per resolution No.22/7/80-P.I., dated 17th April, 1986, while inter-alia  provides that 

the Chairman of the Committee may co-opt any other Member. Accordingly 

Secretary, Ministry of Water Resources who is the Chairman of the Sardar Sarovar 

Construction Advisory Committee hereby co-opts the Secretary to the Government 

of India, Department of Power or his nominee as Member of the Sardar Sarovar 

Construction Advisory Committee. 

 

Encl: As above.                                           
Sd/- 

  (B.Sen) 
Joint Secretary to the Government of India. 

The Ministry of Energy, 
(Deptt. of Power), 
Shram Shakti Bhavan, New Delhi. 
 

Copy forwarded to : 
 

1)  Chairman and Members (including Secretary, Deptt. of Power), of SSCAC. 

2)  The Secretary, Sardar Sarovar Construction Advisory Committee, 4th floor, 

Narmada Bhavan, Indira Avenue, Vadodara (Gujarat). 

 Sd/- 
                   (B.Sen) 

Joint Secretary to the Government of India. 
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ANNEX-I (E)  
 

THIRD AMENDMENT 
TO BE PUBLISHED IN PART-I SEC.I OF THE GAZETTE OF I NDIA 

 

Government of India 
Ministry of Water Resources 

New Delhi, the 27th August, 1987. 
 

R E S O L U T I O N   

No.22/7/80-P.I. In pursuance of the decision of the Narmada Water Disputes 

Tribunal, the Sardar Sarovar Construction Advisory Committee was constituted vide 

erstwhile Ministry of Irrigation’s Resolution No.22/7/80-P.I, dated the 4th September, 

1980 and amended further vide resolution of even number of 17th April, 1986. Para 2 

of the Resolution giving composition of the Sardar Sarovar Construction Advisory 

Committee, is further amended as under: 

 For existing entries at Sl. No. (iv) and (vi) to (xi), the following shall be 

substituted  
 

iv) Executive Member, Narmada Control Authority (NCA) or its 

independent Member representing Executive Member in case 

the Executive Member is unable to attend the meeting.        

 

 

-Member 

vi) Secretaries in charge of Finance Department of Governments 

of Madhya Pradesh, Gujarat, Maharashtra and Rajasthan or 

their nominees. 

 

 

-Members 

vii) Secretaries in charge of Irrigation Department of Governments 

of Gujarat and Rajasthan or their nominees. 

 

-Members 

viii) Secretaries in charge of Power Department of Madhya 

Pradesh, Maharashtra and Gujarat or their nominees.  

 

-Members 

ix) Secretaries in charge of Revenue Department or any other 

Department concerned with land acquisition, of Madhya 

Pradesh, Maharashtra and Gujarat or their nominees. 

 

 

-Members 

x) General Managers or Chief Engineers of Gujarat in charge of 

the project and Chief Engineers of Madhya Pradesh, 

Maharashtra and Rajasthan concerned with the project or their 

nominees. 

 

 

 

-Members 

xi) Chairman, State Electricity Board of Madhya Pradesh, 

Maharashtra and Gujarat or his nominees. 

 

-Members 
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O R  D  E R 

 

 Ordered that this Resolution be communicated to all the State Governments, 

Ministries/Departments of the Government of India, the Comptroller and Auditor 

General of India, Prime Minister’s Office, President’s Secretariat and Planning 

Commission. 

 

 Ordered also that the Resolution be published in the Gazette of India and that 

the State Governments be requested to publish it in the State Gazette for General 

information. 

 

 

Sd/- 
(RAMESH CHANDRA) 

COMMISSIONER (PROJECTS)  
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ANNEX-II  

Government of India 
Ministry of Irrigation 

 

 

SARDAR SAROVAR CONSTRUCTION ADVISORY COMMITTEE 

CONDUCT OF BUSINESS AND PROCEDURE RULES, 1981  
 

(As approved by the Sardar Sarovar Construction Advisory Committee in its third 

meeting and subsequently amended during its 11th meeting, 14th meeting and 67th 

meeting) 
 

In exercise of the powers conferred on it by paragraph 8 of Government of India, 

Irrigation Department, Resolution No.22/7/80-P-I., dated 4th September 1980, the 

following rules are framed for the conduct of the business and procedure of the 

Sardar Sarovar Construction Advisory Committee. 

1. Short Title   : 

These rules may be called the Sardar Sarovar Construction Advisory 
Committee (Conduct of Business and Procedure) Rules, 1981. 
 

2.   Definitions : 

In these rules, unless there is anything repugnant in the context 

i) “Committee” means the Sardar Sarovar Construction Advisory 

Committee. 

ii) “Chairman” means the Chairman of the Sardar Sarovar Construction 

Advisory Committee. 

iii) “Member” means the member of the Committee duly appointed in 

accordance with para (2) a Ministry of Irrigation Resolution dated 

04.09.1980 cited above. 

iv) “Secretary” means the Secretary of the Sardar Sarovar Construction 

Advisory Committee, appointed by Government of India. 

v) “Financial Adviser” means the Financial Adviser of the Sardar Sarovar 

Project. 

vi) “Chief Engineer” means a Chief Engineer associated with the works of 

the Sardar Sarovar Project (Unit-I & III) appointed by State 

Government or Electricity Board of Gujarat, Madhya Pradesh and 

Maharashtra. 

vii) “Project” means Sardar Sarovar Project (Unit-I & III). 
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viii) Narmada Control Authority and the Review Committee means the 

Narmada Control Authority and the Review Committee appointed by 

the Government of India in terms of the Narmada Water Disputes 

Tribunal Award. 

3.        Frequency of meetings : 

i)   The meetings of the Committee shall normally be held once in three 

months. 

ii)  The Chairman may, however, at his discretion, call a   meeting at any 

time to transact urgent business 
 

4.   Quorum : 

Any ten Members of the Committee shall form a quorum for a meeting.  In 

case, however, any of the party States so desires, a particular item 

concerning two or more States will only be discussed in a meeting where at 

least one Member each from all the States and a representative of the Central 

Government is present – provided that if the particular item cannot be 

disposed of at two successive meetings owning to the absence of one or 

more Members from the Party States, then it shall be disposed of in the 

normal course. 
 

5.     Notice of meetings, agenda, etc : 
 

i) The meetings shall be fixed and the agenda thereof shall be finalized 

by the Secretary under the orders of the Chairman. 
 

ii) a)   A notice of a meeting mentioning the agenda items, time and 

venue of the meeting and the agenda notes shall be issued in 

writing 15 days in advance of the meeting to all the members as 

well as to any other person whom the Chairman may direct to 

be invited for the meeting.  However, for meeting convened to 

transact urgent business under clause 3 (ii) of these Rules, the 

notice period for the meeting shall be at the discretion of the 

Chairman SSCAC. 
 

b)  Not-withstanding that any members have not received the 

agenda       notes the meeting may proceed to transact the 

business on the agenda. 
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c)   Any urgent item, not included in the agenda circulated to the 

members may also be taken up for consideration in a meeting of 

the committee with the permission of the Chairman. 
 

d)   The review of the progress of the works of Unit-I & III of Sardar 

Sarovar Project shall form an item of the agenda of every 

ordinary meeting of the committee. 
 

e)  All audit notes having a bearing on the decisions taken in the 

Committee about the Sardar Sarovar Project Units-I & III as well 

as those pertaining to the working of the Committee’s office 

shall after their receipt be placed before the next meeting of the 

Committee. 
 

iii)  All references requiring consideration of the Committee will be 

addressed to the Secretary. Such reference will be in the form of self-

contained notes. 
 

iv)  The Secretary, after due examination of the proposals in consultation 

with the Financial Adviser when financial issues are involved, will, 

prepare a note for the consideration of the Committee.  The note will 

indicate the technical, financial and administrative implications of the 

proposals and bring out the point or points on which the Committee’s 

specific decision or recommendation is sought.  The Secretary’s note 

will also include a copy of the self contained note received as under 

item (iii) above. 
 

v)  Views of the Financial Adviser shall be circulated along with the 

Agenda note, wherever financial implications are involved. 
 

6.         President of meeting : 

The Chairman of the Committee, when present, will preside over all the 

meetings of the Committee.  In his absence Chairman, Central Water 

Commission failing which the Chairman, Central Electricity Authority, failing 

which the Chairman, Narmada Control Authority, shall preside over a meeting 

of the Committee. 
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7.        Business to be transacted at a meeting : 

i) Except with the express permission of the presiding authority, no 

business, which is not entered in the Agenda, shall be transacted at 

any meeting. 

ii) Any member who desires at any meeting to bring forward any business 

supplementary to the Agenda circulated in the notice for such meeting 

shall give a written notice of the same to the Secretary at least seven 

clear days before the date fixed for the meeting and the Secretary shall 

seek the orders of the Chairman for distributing copies thereof to the 

other members at the time of the meeting. 

iii) Notwithstanding anything contained in the Rules 5 & 7 above, any 

matter on which the decision of the Committee is urgently required and 

which has not been included in the Agenda of the meeting or circulated 

in the meeting as a supplementary agenda item may, with the approval 

of the Chairman, be placed before the meeting for its consideration 

and decision. 

iv) Order of Business: Except with the permission of the presiding 

authority no business shall be transacted at any meeting otherwise 

than in the Order in which it is entered in the agenda/supplementary 

agenda for that meeting. 
 

8. Decision of the Committee : 

All issues at a meeting shall be decided by consensus as far as possible and 

failing that by a majority of the Members present through voting each member 

having one vote.  In the case of equality of votes, the person presiding shall 

have a casting vote. 
 

9. Minutes : 

The decisions or recommendations of the Committee shall be incorporated in 

the draft minutes of the proceedings of the Committee to be drawn up by the 

Secretary and got approved from the Chairman. Copies of the draft minutes 

shall be sent to the members of the Committee inviting their comments 

thereon.  The members may send their comments thereon.  The members 

may send their comments on the draft minutes within 21 days along with the 

specific suggestions for the modifications in the draft minutes.  With the 
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permission of the Chairman these suggestions will be circulated with the 

agenda for the next meeting of the Committee in which the draft minutes are 

to be taken up for confirmation. 
�

10.      Association of persons with Committee : 

i) The Committee may associate with itself any person possessing 

special knowledge or experience for advising it or attending to any 

work on its behalf for the purpose of efficient performance of any of its 

functions. 

ii) Any persons so associated, who is required to attend a meeting of the 

Committee may be paid special fees and allowances as may be fixed 

by the Committee in each case.  In order to save time, it is suggested 

that a schedule of fees and allowance may be drawn up by a sub-

group of the Committee. The actual application of the schedule would 

be left to the Committee in each case. 

iii) The person so associated or advising the Committee may take part in 

the discussions of the Committee relevant to the purpose for which he 

is associated or consulted, but he shall not have the right to vote at a 

meeting or take part in the discussions relating to other purposes.  
 

11.  Changes in incumbencies : 

In the event of a change in the incumbency of any post included in the 

membership list of this Committee, the concerned State or Central 

Government will intimate the change to the Secretary of the Committee as 

early as possible and in any case before the new incumbent participates in 

the next meeting of the Committee. 
 

12.  Constitution of Sub-Group : 

The Committee may, at its discretion, set up one or more Sub-Groups 

(Comprising Members of the Committee) for dealing with specific issues and 

delegate to the Sub-Groups such functions and power as it may deem fit.  For 

the purpose of operation of this  clause, Member of the CWC who is an 

alternative member of the SSCAC vice Chairman, CWC and Member of the 

CEA who is an alternative Member of SSCAC vice Chairman, CEA shall be 

treated as Members of the Committees defined under clause 2 (iii) of these 
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Rules.  The Secretary of the Committee would also be the Secretary of each 

Sub-group. 
 

The Sub-group may associate with itself any person possessing special 

knowledge or experience for assisting or advising the Sub-group or attending 

to any work on its behalf for the purpose of efficient performance of any of the 

functions assigned to the Sub-group.  Any person so associated may be paid 

special fees and allowances as may be fixed by the Sub-group in accordance 

with the powers delegated to it. 
 

Each Sub-group may meet at such places and at such times as may be 

determined by the Chairman of the respective Sub-groups. 
 

The recommendations of the Sub-group would be placed before the 

Committee for ratification/decision at its next meeting. 
 

 

13.   Action on the Committee’s decisions : 

The recommendations of the Committee shall be communicated to the State 

and Central Governments and the Narmada Control Authority for appropriate 

action. 
 

14.      Procedure in case of disagreement : 

Any disagreement with the decision of the Committee shall be communicated 

in writing by the disagreeing member or members within 7 days of the 

meeting in which the minutes of the concerned previous meeting are 

confirmed elucidating the grounds for not accepting the decision of the 

Committee.  If the Committee after going through the aforesaid elucidation 

does not revise the decision in its next meeting and the disagreement still 

persists, the member State shall then take up the matter with the Review 

Committee as provided in para 5 of Government of India’s Resolution No.  

22/7/80-P.I, dated 4th September 1980, constituting the committee. 
 

15.      Emergency Procedure : 

i) If, for any reason, it is not practicable to convene an ordinary meeting 

of the Committee as per rule 3 foregoing, and a decision on the 

proposal is required urgently, a Member may make a reference to the 

Chairman of the Committee bringing out the urgency. 
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ii) On receipt of such a reference, the Secretary will prepare a note and, 

together with the comments of the Financial Adviser, will submit the 

same to the Chairman for orders.  
 

iii) All orders passed by the Chairman under the procedure mentioned in 

sub-rule (ii) above will be placed before the next meeting of the 

Committee for confirmation. 
 

16.  General Procedure : 

i) The Financial Adviser shall prepare and submit for the consideration of 

the Committee an annual financial review of the project for which the 

Chief Engineers of the Project shall supply all relevant information. 

ii) Copies of all sanctions, tenders, and financial decisions pertaining to 

the work of Unit-I & III of Sardar Sarovar Project taken by the State 

Governments shall be supplied to the office of the Committee for 

purpose of record and follow-up action, if any.  The Financial Adviser 

shall, on behalf of the Committee, scrutinize all such sanctions and 

financial transactions and bring to the notice of the Committee any 

specific points as he may deem fit by initiating a self-contained agenda 

note.  The Financial Adviser will be entitled to call for such information 

from the concerned State Governments or officers under the State 

Government on matters that are to come up before the Committee. 

iii) The Committee shall consider and recommend from time to time, to 

the State Governments reimbursements to be made by one State for 

the expenditure incurred by the other State on work components, the 

cost of which is to be shared by the party States in accordance with the 

Decision of the Narmada Water Dispute Tribunal. 
 

17.     General Correspondence and office procedure : 

i) All routine correspondence on behalf of the Committee will be carried 

out by the Secretary. 

ii) The Secretary of the Committee will be the administrative Head of the 

Establishment of the Committee and shall be Chief Executive Officer of 

the Committee. 
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iii) The Office of the Committee shall follow all financial and fundamental 

procedures, Contingent Expenditure Rules, etc. prescribed by the 

Government of India from time to time, till such time separate rules are 

framed by the Committee. 
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ANNEX – III  

DETAILS OF MEETINGS OTHER THAN SSCAC/PSC  
ATTENDED BY SSCAC OFFICIALS 

(FROM APRIL 2008 TO MARCH 2009) 
 

Sr.No Meeting Date (Place) Attended by 
Narmada Control Authority, NCA 

 

1) 80th Meeting 12.08.2008 
(New Delhi) 

Shri N.J.Singh, Secretary 

1 

2) 81st Meeting 16.03.2009 
(New Delhi) 

Shri N.J.Singh, Secretary  
Shri Janardhana Babu R., Dy. Sec. 

R &  R Sub-Group, NCA 

 

1) 71st  Meeting 05.01.2009 
(New Delhi) 

Shri N.J.Singh, Secretary  

2) 72nd Meeting 20.01.2009 
(New Delhi) 

Shri N.J.Singh, Secretary  

2 

3) 73rd Meeting 09.02.2009 
(New Delhi) 

Shri N.J.Singh, Secretary  

Narmada Main Canal Sub-Committee, NCA 

[ 

3 

24th Meeting 22.08.2008 
(Palanpur) 

Shri N.J.Singh, Secretary  
Shri Rajesh Kumar, Asst. Secretary 

Environment Sub-Group, NCA 

 

4 

46th Meeting 20.06.2008 
(New Delhi) 

Shri N.J.Singh, Secretary  

Power Sub-Committee, NCA 

 

5 

43rd Meeting 20.11.2008 
(New Delhi) 

Shri N.J.Singh, Secretary 

Sardar Sarovar Reservoir Regulation Committee, NCA 

 

1) 12th Meeting 15.07.2008 
(Omkareshwar 
Project) 

Shri N.J.Singh, Secretary 

6 

2) 13th  Meeting 05.11.2008 
(New Delhi) 

Shri N.J.Singh, Secretary 

Hydromet Sub Group, NCA 

 

1) 9th Meeting 15.10.2008 
(New Delhi) 

Shri N.J.Singh, Secretary 

7 

2) 10th Meeting 09.03.2009 
(New Delhi) 

Shri N.J.Singh, Secretary 
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ANNEX – IV  

VISIT OF VIP’S TO THE SARDAR SAROVAR PROJECT 

IN THE YEAR 2008-2009 

Sr. 
No. 

Name and Designation of VIP Date of Visit 

1. Hon’ble Lakshmikant Chawla, Health Minister, Punjab 12.06.2008 

2. Dam Safety Panel Visit and meeting  17 - 19.09.2008 

3. 
Visit of Expert and AG of different countries under 
Colombo Plan 

10 - 11.02.2009 

4. 
U.N. Panjiar, Secretary to Govt. of India, Ministry of 
Water Resources  

08.12.2008 
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SECRETARY 
 

NIRMAL JOT SINGH 

DEPUTY SECRETARY 
 

JANARDHANA BABU R. 

ASSISTANT 
SECRETARY-I 

 

 
RAJESH KUMAR 

 

ASSISTANT 
SECRETARY-III 

 
HARKESH KUMAR 

ANNEX – V 
 
 

 
 

ORGANISATION CHART OF SSCAC SECRETARIAT 
(AS ON 31ST MARCH 2009) 

ASSISTANT ENGINEER 
 

VACANT  

ASSISTANT 
SECRETARY-II 

 
JITENDRA PANWAR 
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ANNEX – VI  
 

SALIENT FEATURES OF SARDAR SAROVAR 
PROJECT 

 
        

I.   LOCATION  
 
 State      : Gujarat 
 District     : Narmada 
 Taluka      : Rajpipla (Nandod) 
 River      : Narmada 
 
       II.   HYDROLOGY  
 
 Watershed area of the river above dam site : 88000 sq. km. 
        (33970 sq.mile) 
 Mean annual rainfall    : 1120mm (44.10 inch.) 
 Annual run-off at dam site    
  at 50% dependability   : 4.10 Mha m  

(33.20 MAF) 
  at 75% dependability   : 3.36 Mha m 

(27.22 MAF) 
  at 90% dependability   : 2.44 Mha m 

(19.77 MAF) 
 Designed flood (1 in 1000 years)  : 87000 cumecs 

(30.7 lakh cusecs) 
 

      III.   RESERVOIR 
 
 Full Reservoir Level (FRL)   : 138.68m (455 ft) 
 Maximum Water Level (MWL)  : 140.21m (460 ft) 
 Minimum Draw Down Level (MDDL) : 110.64m (363 ft) 
 Normal Tail Water Level (NTWL)  : 25.91m (85 ft) 
 Gross Storage Capacity    : 0.95 Million ha m 

(7.70 MAF) 
 Dead Storage Capacity   : 0.37 Million ha m 

(2.97 MAF) 
 Live Storage Capacity    : 0.58 Million ha m 

(4.73 MAF) 
 Annual evaporation    : 0.06 Million ha m 

(0.5 MAF) 
 Submergence at FRL 138.68m (455 ft) : 37533 ha 
 
 No. of villages affected    Full       Partial 
 Madhya Pradesh    : 1   191 
 Maharashtra     : -     33 
 Gujarat     :           3     16 
 Sub Total     : 4   240 
 Grand Total     :    244 
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 No. of families affected 
 Madhya Pradesh    : 39369 
 Maharashtra     :   3995 
 Gujarat     :   4726 
  Total      48090 

 
IV.   DAM  

 
 Type      : Concrete gravity 
 Length      : 1210.02 m 
 Maximum height    : 163.00 m 
 Top of dam     : EL 146.5 m 
 Crest Level     : EL 121.92 m 
 
 Spillways    

Max. Discharge Capacity)   : 84949.25 Cumecs (30 lakh cusecs) 
 

Service spillway    : 23 Bays  
60 ft (18.30 m) each 

 Auxiliary spillway    : 7 Bays  
60 ft (18.30 m) each 

 Crest Gates 
Type      : Radial 
Size      : 18.30m x 16.76 m  (23 Nos.) 

18.30m x 18.30 m (7 
Nos.)  

 Construction Sluices at EL. 18.0m  : 2.10m x 2.74 m (10Nos) 
         
 River Sluices at EL. 53.00m   : 2.5m x 3.6 m (4 Nos.) 
         
       V.   POWER INSTALLATION  
        RBPH  CHPH 
 

Location      Right Bank Right Bank 
No. of units      6  5 
Rated capacity of each unit    200 MW 50 MW 
Installed capacity     1200 MW 250 MW 
Type of turbines     Francis  Kaplan 

             (Reversible)    (Conventional) 
 Type of Power House     Underground Surface 
 
      VI.   CANAL SYSTEM 
 
 FSL at head regulator of Main Canal  : 91.45 m (300 ft) 
 Type of canal     : Lined contour canal 
          Length               :          458.41 km upto Gujarat-Rajasthan border  

and 74 km  in Rajasthan 
 Base width at head reach   : 73.1 m 

Base width at Gujarat Rajasthan Border :  10.3 m 
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 FSD in head reach    : 7.6 m 
 Maximum Discharge at Head Regulator : 1132.66 cumecs (40000 cusecs) 
 Max. Discharge at Gujarat-Rajasthan Border : 71 cumecs (2500 cusecs) 
 Gross Command Area (GCA)   : 34.286 lakh ha - Gujarat 
          3.00   lakh ha - Rajasthan 
 Culturable Command Area (CCA)  : 18.419 lakh ha - Gujarat 
          2.460 lakh ha - Rajasthan 

Annual Irrigation    : 17.92   lakh ha - Gujarat 
      :   1.51   lakh ha - Rajasthan  
 
 

VII.   IRRIGATION BYE-PASS TUNNEL  
 

No. & Size     : 2 Nos. 
       5.5 m dia. (circular) 
Length of Tunnel    : 190.24 m 
C/C distance between two tunnels  : 22 m 
Sill level at inlet    : 88.39 m 
Crown Level     : 94.89 m 
Bed gradient     : 1 in 100 
Total discharge capacity of 2 tunnels  : 283.20 cumecs (10000 cusecs) 
       @ Res. level 97.53 m (320 ft.) 
       424.81 cumecs (15000 cusecs) 
       @ Res. Level 110.64 m (363 ft.) 
Gates 
 

 Service Gates    : 4 Nos., Sliding Type 
       2.6 m (W) x 3.9 m (H) 
 Emergency Gates   : 2. Nos., Fixed Wheel Type 
       4.32 m (W) x 5.5 m (H) 
VIII. COST  
                     (in Rs. Crore) 

 

PRICE LEVELS    1986-87*       1996-97 **     2000-01*** 
                          
 Unit-I (Dam & Appurtenant works)  1019.45 4473.75 6036.78^ 
 Unit-II (Main Canal)    1588.54 4410.00           5216.35 
 Unit-III (Hydro Power works)    979.95           2184.75           2782.07 
 Group-IV (Branches & Dist. system)  2818.10         11850.00         14578.17 
  

 Total cost of the project   6406.04         22918.50         28613.37  [[[  
 
Notes: 
*  Full estimated cost at 1986-87 price level has been approved by the Planning Commission. 
** Only the Unit-I estimate (partly) and Unit-III estimate of 1996-97 price level has been approved by the 

SSCAC in its 69th meeting held on 29th July 2003. 
*** Unit-I Estimate (3003.57 crore) excluding B-Land (R&R) Cost and Unit-III Estimate has been 

approved by the SSCAC in its 71st meeting held on 8th September 2004. 
^ Unit-I cost includes share of Indira Sagar Project (MP) of Rs.464.51 crore @ 17.63% of cost of Unit-I of 

Indira Saga.r Project amounting to Rs. 2634.77 crore 
 Break-up of Unit-I Cost 
Unit-I (excluding B-land) approved by SSCAC   Rs. 3003.57 crores 
B-Land (R&R) cost      Rs.3033.21 crores 

 Total        Rs.6036.78 crores����


